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Consent Decree Civil Action Case No. 1:06-cv-11334-NMG 
2010 - 1st Quarter Report 

Dear Mr. Goldberg: 

The following is a quarterly report for your consideration regarding the City' s 
Consent Decree Civil Action referenced above. This information is an update of the 
individual ongoing wastewater projects within the City plus other relevant data, in 
accordance with Section 42 of the Consent Decree. 

Section 42 a -Activities Directed at Compliance with the Cousent Decree: 

1. Miscellaneous Sewer Pipe Repair and Replaceme::1L 

The City has been performing sewer rehabil itation based on the findings of the 
City Wide Sewer System Evaluation Survey (SSES) . In addition, there are 
several private contractors performing sewer rehabilitation throughout the 
City. As a result of this work, many gallons of extraneous How have been 
removed from the sewer system. The attached T:1.ble 1 is a summary of sewer 
system repairs documented since 1990. The City and private contractors 
repaired sh·uctural defects identified in the SSES during the 1st quarter of 2010 
and removed several sources o£ inflow, which account for removal of 116,360 
gpd of extraneous f1ow. This activjty is required by Sections 35 through 39 of 
the Consent Decree. 
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2. Phase VIII Sewer System Rehabilitation 

Construction commenced during this quarter. The construction value is 
approximately $1,000,000 and SRF assistance is being provided. This activity is 
required by Sections 35 through 39 of the Consent Decree. 

3. Phase IX Sewer System Rehabilitation 

Construction commenced during this quarter. The construction value is 
approximately $2,300,000 and SRF assistance is being provided. This activity is 
required by Sections 35 through 39 of the Consent Decree. 

4. Local and State Funding 

The City is proceeding with the SRF funding package totaling $99.725 million, 
which matches the City authorization for bonding to cover the final phases of 
rehabilitation. These funds are required for the upgrade of the wastewater 
treatment facility and for rehabilitation of the collection system. 

5. I/ I Reduction by Whitman and Abington 

Both Whitman and Abington are required to develop an I/ I rehabilitation plan 
as defined in the new NPDES permit for the Brockton WWTF. Both have been 
provided a copy of the Consent Decree and are currently pursuing I/ I studies 
and rehabilitation. This activity is required by Section 40 of the Consent Decree. 

6. Private Inflow Reduction Program 

The City completed the follow up house-to-house inspection program during 
this period. This activity is required by Sections 35 through 39 of the Consent 
Decree. 

7. Wastewater Treatment Facility Upgrade 

All three Phases of the WWTF Upgrade have reached substantial completion. 
These activities are required by Section 23, 24 and 25 of the Consent Decree. 

Section 42 b -Plans, Reports, and Deliverables Completed and Submitted during this 
Period: 

1. Private Inflow Reduction Program 

The final report for the 2009 follow up house-to-house inspection program was 
developed and submitted during this period (report sections attached.) 



Section 42 c- Activities Anticipated During the Next Reporting Period: 

1. The City will submit a quarterly report. 

2. Miscellaneous Sewer Pipe Repair and Replacement by City Personnel 

Additional sewer rehabilitation by City staff based on the findings of the City 
Wide Sewer System Evaluation Survey (SSES) is expected to continue during 
the next reporting period. 

3. Phase VIII Sewer System Rehabilitation Design 

Construction of this project will continue during the next reporting period. 

4. Phase IX Sewer System Rehabilitation Design 

Construction of this project will continue during the next reporting period. 

5. Wastewater Treatment Facility Upgrade 

Compliance with the NPDES permit is expected to continue during the next 
reporting period, as required in Section 34 of the Consent Decree. 

6. Supplemental Environmental Projects 

It is expected that work on the Lead SEP will continue during the next 
reporting period. It is also expected that the scope of the receiving water 
assessment SEP will be completed during the next quarter, in advance of field 
work which is tentatively scheduled to commence in the third quarter of 2010. 

Section 42 d- Anticipated Non-Compliance During the Next Reporting Period: 

During the next quarter it is expected, based on the fact that Brockton has 
reached significant completion with all Phases of the upgrades, that the 
treatment facility should continue operations without effluent violations of its 
NPDES permit. 

Section 42 e- Non-Compliance during the Current Reporting Period: 

During the 1st quarter of 2010, the City of Brockton WWTF experienced no 
effluent violations in January or February but due to the record rainfall in 



March there were violations reported which were a result of flows in excess of 
65MGD with an actual peak of over 70MGD. 

January 
NONE 

Februant 
NONE 

March 
3- Daily Effluent TSS Violations on 3/14- 3/16 
1- Weekly Effluent TSS Violation 
1- Daily Effluent CBOD on 3/14 
The TSS % Removal Efficiency of 85% was not met due to the influent TSS 
loading being so low due to dilution. Result Reported= 82% 

Section 14- Status of Supplemental Environmental Projects: 

1. Receiving Water Assessment SEP (Consent Decree Appendix A) 

The City has submitted the draft scope-of-work for the SEP in compliance with 
the requirements of the Consent Decree. Preliminary comments have been 
compiled by DEP. Due to higher than normal stream flow in 2009, the first 
round of field sampling is expected to occur during August 2010 in order to 
meet the deadlines of the SEP. Scope revisions are pending. 

2. Regional Wastewater Management Planning SEP (Appendix B) 

In compliance with the requirements of the Consent Decree, the City has 
disbursed the required funds in the amount of $75,000 to the Old Colony 
Planning Council for implementation of the scope-of-work for this SEP. 

3. Lead Analysis SEP (Appendix C) 

The City has completed all testing of all open schools per the approved scope­
of-work for the lead sampling SEP. During the testing program, the City 
opened two new large schools and closed some schools that had a small 
number of samples. The sites that have had positive reconfirmed tests are been 
shut off to public use by the School Department. An exception to this is the 
greatest number of sinks found in many science labs, where clear signs and 
teacher notification will prohibit consumption. Preparation of this SEP 
summary report has commenced. The City has expended approximately 
$27,000 to date for this SEP (supporting documentation previously provided.) 



Section 73 - Certification by representative of the City 

I certify under penalty of law that this document and all attachments were prepared 
under my direction or supervision in accordance with a system designed to assure 
that qualified personnel properly gather and evaluate the information submitted. 
Based on my inquiry of the person or persons who manage the system, or those 
persons directly responsible for gathering the information, the information submitted 
is, to the best of my knowledge and belief, true, accurate, and complete. I am aware 
that there are significant penalties for submitting false information, including the 
possibility of fine and imprisonment for knowing violations. 

Closing 

We trust this information meets your expectations regarding the required progress 
report. Please do not hesitate to contact me at 508-580-7135 regarding any questions or 
comments on this information. 

Sincerely, 

~~ 
Michael L. Thoreson 
DPW Commissioner 
MLT/ss 
Enclosures 
cc: Chief, Environmental Enforcement Section CERTIFIED MAIL 7002 2410 0001 8493 8131 

Environmental and Natural Resources Division 
United States Department of Justice 
P.O. Box 7611, Ben Franklin Station 
Washington, D.C. 20044 

Barbara Healy Smith 
Assistant U.S. Attorney 
John Joseph Moakley U.S. Courthouse 
1 Courthouse Way, Suite 9200 
Boston, MA 02210 

Tonia Bandrowicz 
Sr. Enforcement Counsel 
U.S. EPA 
Mail Code: SEL 
One Congress Street 
Boston, MA 02114-2023 

CERTIFIED MAIL 7002 2410 0001 8493 8148 

CERTIFIED MAIL 7002 2410 00018493 8155 



Steven Couto 
Environmental Engineer 
U.S. EPA 
Mail Code: SEW 
One Congress Sh·eet 
Boston, MA 02114-2023 

CERTIFIED MAIL 7002 2410 0001 8493 8162 

Dave Burns CERTIFIED MAIL 7002 2410 0001 8493 8179 

Massachusetts Department of Environmental Protection 
Southeast Regional Office 
20 Riverside Drive 
Lakeville, MA 02347 

Joseph Shepherd, MADEP, SER 
Jack Hamm, MADEP, Boston 

J. Condon, Chief Financial Officer 

CERTIFIED MAIL 7002 2410 0001 8493 8193 

CERTIFIED MAIL 7002 2410 0001 8493 8186 

David Norton, Water and Sewer Contract Administrator 
Lawrence Rowley, Utilities Superintendent 
Gregory Roy, CDM Cambridge 
Ian Mead, CDM Providence 



Annua l Da tes 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Ch·il Action Case No. 1 : 06-cv- 1133~-NMG 

Response to Section 42a - Acth•itics Di•·ectell at Compliance with the Consent Decree 
History of Sewfr Systfm Rfpair and Rfhabilitation 

Flow in ~:allons per d ay 

In nitration fn ilow Tota l J/1 

Qu:1r1er _ Work Performed D~scr ipl i on ur Wmk Removed Removed per qumi~r 

lsi Quarter 

2010 

~ 
0 
0 .... 
~ 

March 2o. ~0 I 0 
March 2o. 2010 

Jan 2010-March 2010 
Jan :!0 I 0-March 20 I 0 
September JO. :!()(19 
September 30. :!0()9 
September 30. :!OM 
September 30. 2009 
September 30. 2009 
Septeml>er 30. 2009 
September JO, 200() 
September 30. :!OO<l 
~~p1<111 ber J 0. :!009 
September 30. 2CI()9 
September 30. 2009 
September 30. 2009 

September 30. 2009 
Septeml>er 30. 2009 
September JO, 2009 
September 30, 2009 
September 30. :!009 
September 30. :!009 
September 30. 200? 
September 30. 2009 
September 30. 200'1 
Scrt~mher JO. 2009 
September JO. 200Q 
September .10, 2009 

September 30. :!009 
September 30. 2009 
September 30. 2001) 

September 30. 2009 
September 30. 200'1 
Scrtcmh~r JO, 200'1 
Scrtcmbcr JO. 2011() 
Scptcmbc•· .10, 2009 
Sept<mber 30. :!009 
September 30. 2009 
September 30. 2009 
Septemher JO. 2009 
September 30. 21l09 
September 30, 200Q 
Sertcmbcr 30, 200Q 
September .10, ~009 
September 30. 2110Q 

1'9: 
P9: 
1'8: 
P8: 
P7: 
1'7: 
P7: 
1'7 : 
P7: 
1'7: 
P7: 
1'7: 
P7: 
1'7: 
P7: 
1'7: 
P7: 
1'7: 
P7 : 
1'7: 
1'7: 
P7: 
P7: 
1'7: 
1'7: 
1'7: 
P 7: 
1'7: 
1'7: 
1'7: 
P7 : 
1'7: 
1'7: 
1'7: 
1'7: 
1'7: 
1'7: 
P7: 
1' 7: 
P7: 
1'7: 
1'7: 
1'7: 
1'7: 
1'7: 

Forest A venue. replaced II' of W' PVC 2+80 to 2+') I (02 1-024 to OZ 1-02 1) 180 grd 

Forest J\ venue. rcp l:•ccd :!7' of 8" PVC 2 1 15 lo 2 •42 (0:! 1-026 lo 021-024) 180 gpd 

Rehabi litat ion of 4~ sewer manho le channe ls and she lves 35.280 grd 

Rehabi litat ion of 162 sewer manhole ripe collneclions 80. 7:!0 gpd 116.360 gpd 

Sinclai r Road. 20 VF of Manhole Li ning & Pipe Connection Repair at Sc\\,cr Manhok 065-060 

Pump Station Drive, 15 VF of Manhole Lining ~• I Sewer Manhole 059-003 

Pump Station Drive, 15 VF of Manhole Lining at Sewer Manhole 05Q-005 

Easement oiT of Elliol Street, 19 VF of Manhole Lining at Se\\er Manhole 0-12-01 OIJ 
South land Terrace. II VF or Manho le Lini ng & Pipe Connection Repair at ~ewer Manho le 03-1-11:!3 

Southlaml Terrace, I I VF of Ma nh1>le Lining at Sewer Manhole 034-02:! 

Easement oil' of South land Terrncc. 15 VF or Manhole Lin ing at Sewer J\'lanho lc 03-1-016 

Easement o il' of Southland Terrace. 15 VF of Manhole Li ning at St:>ver Manhole 0.14-015 

Easement o tT of South land Terrace. 15 VF of Manhole Li ning at Sewer Manhole 034-01-1 

Skyview Drive, Pipe Connection Repair at Sewer Manhole 03 -1-il 12 

Brockton lligh Schoo l R-O·W, 9 VF ofMrutho lc Lin ing. Pipe Connection Repair. Shelf Repair at Sc"er Manho le 028-002 

Snuth lidd Drive. Remove and Replace 300' uf24" RC pire (06:!-037 to 065-001 AI- Pipe collarseJ during Cll'l' Liner 

SouthliciJ Dri'c & Ocanna Rd. C'fPP l.in~r .11-1' of24" RC pipe (065-0sg to 065-00 I A) 

Sinclair Road . Cll'l' Liner :!52' or2-l" RC r ipe (065-060 tn 065-056! 
Sinclair Road . CIPP Liner 2<l0' of 24" RC pipe (065·061 to 065-060) 
Sinclair Rood . CIPP Liner 2~2' of 24" RC pipe ( 065-062 10 065-06 l J 

Sinclair Road. ClPP Liner 282' of 24" RC pipet 065-0iiJ to 065-06:!) 

l'as~mcnt nfr of Cresccm Street, CIPP Liner 372' or 42" RC p ir~ (055-004 to 055-0031 

Center Street. CJPP Liner 26:!' uf:!?" RC pipe (047-005A to 047-004) 

Center Street, UPP Liner 88' of 27" RC pipe t047-005 10 047-005AJ 
South land Terrace, C IPP Liner 244' u r JO" RC pipe (034-023 to 03-1-022) 

Counll) C lu h Lmtc. Cll' P I .incr 1'15' or36" RC pipe (033-051 to 033-00-1) 
Cou nt ry Club Lrmc. CIPP Liner 304' uf36" RC pipe (033-052to 033-051) 

Count•~· C lul> Lane. C IPP Liner 336' of36" RC pipe (033-053 to 033-052A) 

Enscmcnlthru Golf Course. C JP P Liner 342' of24" RC pipe (0 !3-062 lo 0 !3-061 A) 

Eas~m~nl thru Gt, lf C\>ursc. UP I' Li.n<r 304' of 24" RC ripe (il 13·065 ll> 0 13-0M 1 

Easement tilru Gulf Course. CIPI' Liner :!:!8' or21" RC: pipe (013-085 to 0 I 3-066) 

Easement thru Uolf Coww. C'IPI' Liner :52' of 21" RC pipe tO 13-086 to 0 13-0X5) 

Easement thru Uoii'Cmuw. Clf'P Liner 335' or 21" RC pipe ttJIJ-087 to 013-086) 

Easement thru Golf Coww. C l PP Liner 250' of 11" RC pipe 10 13-088 to 0 1.1-087) 

Easement tlm• Golf Course. CJPP Liner 216' of 21" RC pipe 10 13-08Q tu 013-088) 

Easement off of Gcralynn Drive. Heavy Clean & Re-TV 3b2' 0f 2-1" RC pipe ( Oo 7-003 to 06 7-00Z 1 

Easement otT nl' Geralynn Drive, Heavy Clean & Re-TV ~15' ol' 2~" RC pipe (ll67-0J7 to 067-IH61 

Easement oCT ofGcra lynn Drive. llcavy Clea n & Rc-TV 124' of 2<1" RC pipe (067-025 to 067-0:161 

Easement oil' of Riwrview i\ve, Heav) Clean 21 9' of 4 ~" RC pipe (066-00 I I' to 066-1 00) 

Enscment towards the Pum p Station. H~nvy C lean 122' of27" RC pipe (059-IJU-II o 1159-00.1 1 

Easement (l)wa rdsthe Pumt' Station, HeavyCiean 197' nf27" R(' pipe (ll51J-0115 to 059-0041 

Easement oil' '' ITrescent Street. Hca\) C lean 136' of42" RC pi (>C t055-003 to 055-00Z) 

Easement o il' or l laro ld Stred. l·lca,·y Clean & Rc-TV 304' uf 27" RC pipe !048-0 I 0 to 0-18-009) 

Easement oil' of Ham id Street, Heavy C lean & Re-TV 240' of 27" RC ripe (048-0 12 to 0-1~-0 Ill 
Easement oil' of Elliot Sired. I Ieavy Clcrm 241i' of 36" RC pipe (0-1 2-01 OU to 0-12-0U9A 1 

IJOO gpd 
5.760 gpd 
II. 700 gpd 

3()() gpd 

E\li ltrntion 

~ourcr 

X 



Table I 
C ity of Brockton, Massachusetts 

Consent Decree, Civil Action Case No.1 :06-cv- 11 334-NMG 
Response to Section -Ua - Activities Dil·ected at Compliance with the Consent Decree 

History of Sewer Syst.fm Repair am.l Rehabilitation 
Flow in J;(u llons pe r day 

1\nm~nl Dales Infiltration lnllow Totnllil Exliltration 

Quarter \ .Vork Pcrf(lrm!!d De-scriplion uf \Vork Removed Removed per quat1~r Source 

a 
0 ., ... .., 

"' "' 0 
N 

;; 
t: 
" 

September 30. 2009 
Seplem her 30. 2009 
s~pt~mh~r 30. 200'> 
September 30, 200<> 
s~pl~mber 30. 2009 
s~ptcmb~r 30. 2009 
Scpt~mber 30. 2009 
Septom ber 30. 2009 
Septcrnher 30. 2009 
Scptcmhcr 30. 200Y 
SL·ptcmh~r 30. 2009 
September 30, 2009 
September 30. 2009 
s~pt~mba 30. 2009 
September 30. 2009 
Sept~m ber 30. 200\1 
September 30. 2009 
Septemher 30. 2009 
September 30, 200'1 
September 30. 200<> 
s~ptembcr .10, 2009 
September 30. 2009 
September 30. 2009 
September 30. 2009 
September 30. 2009 
Septemher 30, 2009 
September 30, 200'1 
September 30, 200<> 
September 30. 2U09 
September 30. 2009 
Soptem bcr 30. :COO C) 

September 30. 2009 
Sept em bcr I I. 2009 
Septcmber 2, 2009 
September I. 2009 

August 24 .2009 
/\ugust 4. 2UU9 
July c2. 2009 
Ju ly 20.2009 
July 14.2009 
.I nne 30. 200\1 

Mo} 12. 2009 

l\.1ll)' II. 20\J\1 
l\.1ny u. 2009 

1'7: Easement on· of Skyview Dri>e. Hcnvy Clean & Re-TV 258' of 36" RC pipe (0]4-01 I to 034-0 I 0) 

1'7: Easem~nt utr West Chestnut Street. I kavy Clean & Re-TV 272' of 36" RC pipe (029-0 191o 0:!9-0181 
P7 : Easement oJr of Belmont Srrc~t. Heavy Clean & Re-TV 318' of 24" RC pi~ ( 028-00JA to 028-002) 
1'7: Easement thru Golf Course. Jlcavy Clean & Re-TV 300' of24" RC pipe (013-066 to 013-065) 
P7: Easement off of Geralynn Drive, T&S 287' of24" RC pipe (067-008 to 067-007) 
1'7: Easement otr uf G~nt lynn Drive, T&S 357' of24" RC pipe (067-004 to 067-003) 
1'7: Eoscmcnt uiT of Huds<ln Strw. T&S 207' of 42" RC pip~ t057-046A to 057-045H 1 

P7 : Easement un· or J ludson Street. T &S 298' of 42" RC pipe 1057-04511 tu 057-044!\) 
1'7 : Easement on· or Summer Street towards Marion Street. T&S 305' of42" RC pipe 1055-057.J.\ to 055-048Al 

1'7: Eascm~nt ncar Cour1 Street, Major Debris Removed and T&S 390' of36" I{C pipe (042-008!\ lo 04:!-0078) 

1'7: Easemen t li·om Court Street towards Center Street, T&S 383' or42" RC pipe (042-001 tt> 055-011 A. I 
1'7 : Easement oil' uf South land Terrace. T&S 406' of 36" RC pipe (034-013 to 034-012) 
P7: Easement otl' c>f Southland Terrace. T&S 247' of 36" RC pipe (034-014 to 034-01 3) 
P7 : Easement ofT of Southh111d Terrace. T&S 239' of 36" Rl' pip~ (034-0 15 to 034-014) 
P7: Easement otT of Southland Terrace , T&S 198' of3o" RC pipe (034-0 16 to 0:14-0 1.5) 

1'7: Easement oll'of'(\>ur>lly Club Lane, T&S 376' ofJO" RC pipe (103-002 to OJJ-003) 
P7: Easememotr West Chestnut Street, T &S 225' of 3<>" RC pipe (029-0 16 to 0:!9-0 171 
1'7: Easement oil' We~! Che~tnul Street, T&S 236' of 36" RC pipe (0:!9-02(1 lo 029-0191 
P7: Easement beh ind tho .lligh School. T&S 302' of 30" RC pipe 1028-062 to 028-026) 
1'7: Eosement behind the High School . T&S 311' of 30" RC pip.: (028-063 to 0~8-062) 
P7: South1mr1h to Country Club Lone. T&S 196' of 3<>" RC pipe (026-007 to 026-0061 
1'7: Couniry Club Lane near house# 1·1. T&S 336' of 36" RC pipe (026-005 to 033-054) 
1'7: Eoscmcnt o iT Plc.ts.1nt Street. T&S ~37' of21 '' RC pipe (013-0<>2 to 013-091) 
1'7: Easement oO' Pleasant Street. T&S 246' of2 1" KC pipe (0 13-0QJ tu 0 13-09:!) 
P7: Easement ofT Pleasant Street. T&S 331' of 2 1" RC pipe to 13-098 to 0 1.1-093) 
1'7 : Easement oil' P lea~w>t Stre<t. T&S 332' of 21" RC pipe (0 13-099 to 013-098) 
P7: Eosement oiT Pkason t Street. T &S 347' of 21" RC pipet 0 13-100 lo 0 13-099) 
1'7: Easem~nt oil' Pleasant Street. T&S .l9~' of21" KC pipe (0 13-101 to 01 3- 1 00) 

P7 : Easement oll' Pkas.1nt Street. T&S 349' of21" RC pipe (008-1 02 to 013-10 I) 
1'7: Meadowbrook. T&S :!92' of 4W' RC pipe (066-056 to 066-0:!61 
P7: Easement o{l' West Cheslnut Street. T&S 210' of 36" RC pipe t029-004A tu 0:!9-015) 
1'7: Easement on·Pil"Jsant Street. T&S 223' of21" RC pipe tO 13-09 1 to 0 13-090) 

T~rminal Place. replaced~· of8" PVC sec photos 269A & 269B 

900 gpu 
2.160 gpd 
4.320 gpd 

4,320 gpd 
1,440 gpd 

2.880 gpd 

1,440 gpd 

180 gpd 

3,:!40 gpd 
360 gpd 

Menlo Ave., replaced 5' of~" PVC and service wye 1+42 Ill 1+47 (0:!5-11:!910 025-30) •ec photos 26HA & 268B 0 gpd 

Arthur Paquin Way, replaced o' or 8" PVC 0+ 18 to 0+24 (005-150E to 005-150D ) see photos 26 7.o\ & 267B 0 gpd 
Oal-side ,he .. replaced 5' of6" PVC 0+25 til O+.lO (033-027 tll 033-026) sec photos 261\,\ & 21i6B 540 gpd 

Globe Rd .. replaced 3' of(>" PVC 0+09 (001-0831o 001-084) sec photos 265A & 265B 5~U gpd 
Glohe Rd. , replaced 2'ol'8" PVC and service wye 2+731o 2+75 (110 1 -0~} ttl 0111-0~41 see photos 26~A & 264B IOHO gpd 

Leah Dr. , replaced 2' of8" PVC and service W)C 0+1)5 to 0+06 (00 1-0<>7 to 001-0()81 sec photos 263A & 263B 1080 gpd 
lln,wn St .. repl"ced 6' ul'6" l'VC I +94 to ~+00 (001 -080 to 001 -079 J sec phut us 262,\ & 262 11 360 gpu 
Brown St. replaced 4' of 6" PVC 0+60 (00 1-080 to 001-0791 sec photos 2(>1 A & 26 1 B 360 gpd 40.320 gpd 

Opp of 18 Prusp~ct Avenue. replaced 13' of8" PVC (no stationing) (S~IJ I Oo-084/\ to 06-08-1) sec photos 260 

Prospect Avenue. rcploccd 4' of~" PVC I •·20 to I +J I (SMI I 00t>-0~4t\ to 006-084) sec photos 258 & 259 

38-40 Weston Street. replaced 3' of PVC 0+ I 0 to 0+ 13 (SMH 001>-084B to 006-084) see photos 156 & 257 X 



Annual Dates 

Table I 
City of Brockton. Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-1133-t-NMG 

Response to Section .t2a - Activities Directed at Compliance wi th the Consent Decree 

His tory of Sewer System Repa ir ami Relmbilitat ion 
Flcm in ~:n llon .• per 1h1y 

lnliltrarion Jntlnw Totolli l Exlillmtion 

Qu~ \Vc>rk Perfunncd Description of Work Removed Rcmovl!ll_ ___ jJt!r_c]lla11<r Source 

6 May~- ~ll09 39 Country Club Lane. replaced 8' of~" and 4' of6" PVC (no stationing) (SMH 026-05 1u J.l-054) see phnlus 255 X 

-g April 29. 200'1 54 BaxcmL1k Terrace. r~placcd 8' or8" PVC 1+60 to 1+73 (SMH 006-081 to fXlo-080) sec t>hoto.• 25J & 2~ )( 

"' April 28. 2009 50 Baxendale Terr~ce, repl~c<d 'I' or 8" PVC 0+06 to 0+ 11 (SM H Oflo-081 to Oll6-0~01 see photos 151 & 252 X 

1st Quarter 
2009 

~ 
Q 

"' 
~ 
; 
"' 0 
.c 
.'T 

ao 
·:0 
e .... ... .. 
t: 
" "' 0 

"' :.. ,., 

Apri l 10,2009 22 Carrlyn Drive. replaced 4' of8" PVC (no stationing) (SMII 002-06010 002-059) sec photos 249 & 250 

March 5. 2009 Cumberland Drivc.j.\romed the wall or the manhole (SMH 001-037) see photo 248 720 gpd 

Jancwry 1-l. 2009 Winslow Avcnu~. wuter plugged and manhole table wns sc:lled t SM'II 005-141) sec phot·o 247 no gpd 

Janua1y 14, 200'1 Tufts Circle, water pluv._~"d and manhole wall was sca led (SMH 065-045) sec photo H6 720 gpd 

January_l4 . 2009 Rutland Street, water pluJtged and manhole table was sealed (SMII 037-1 066} sec photo 245A 7~0 gpd 2.880 gpd 

December II. 2008 College Drive, water plugged pipe t-onneclions inside of manhole (32-22AI 720 gpd 

December II . 200S Dewey Drive. water plugged corbel inside or mnnhole 132-67) 360 gpd 

November 21. 2008 l'lynl(lutlJ St., abandoned (and filled with flowable till) J 15' of 26"xJ9" brkk pipe (1'-01 w l'-02 ) 

November 21.2008 l'lymoutl1 St.. abandoned (and lilled with flowablc (ill) 230' or 12" HDPE pipe (P-02to P-03) 

November 21. 21Xl8 Plymouth St.. abandoned (and filled with llowable fill) 198' of 12" HDP E pipe (1'-03 to P-04) 

November 21. 200$ Plymouth St.. abtmdoned (and fill<d wilh llowablc fill) 293' of 12" liDPE pipe (P-04 lo f>-05) 

Ncwembcr 21 , ~008 Plymouth St.. abandoned (and filled wilh llowable Jill) :!45' ()f26"x39" brick pipe (P-05 to 1'-06) 

Nowmber 21 . 2008 PI) mouth St.. abandoned (and tilled with llowable Jill) 35' or 30" brick pipe 1 P-0(> 10 P-07) 

No,ember 21.2008 Plymouth St., abandoned (and lilled with tlowable till) 263' ofJO" Cl pipe (P-07 to P-08) 

November 21. 2tl0~ Plymouth St., abandoned (and tilled with flowable till) 284' or 30" Cl pipe (1'-08 tL> P-09) 

November 21. 2008 Plymoutl1 St.. abandoned land lilled wi1h Oowoblc fill) 152' of 30" Cl pipe (P-09 Lo BLIL.KliEADl 

November 20.2008 Trnlalj!ar St.. replaced 3' of8" PVC 1+80 to 1+84!005- 138 to 005-IJ(>) see photos 244A & 24411 5.3 10 gpd 

November 20. 2008 Trafalgar St.. replaced 3' of 8'' PVC I +'18 10 2+03 (005-138 to 005-136) 5.3 10 gpd 

Novem ber 18, 200~ Trafa l!!ar St.. repl:.ced 3' of 8" PVC 2121 to 2+26 (005-136 to 005-133) sec photos 243A & 2431.1 -197 gpd 

November 18.2008 TraJalgar St.. replaced Yof8" PVC H· 6~ to l+72i005-136 to 005-133) 497 gpu 

November 19. 2008 Trafal)l,ar St. replaced 4' or 8" PVC 2+ 14 to 2+ 18 (005-138 to 005-136) s<c t>hotos 242A & 242B 1 .6~0 g:pd 

Nvvcmber I 0. 2008 Au)l,usla St. rcpl:1ced (\'of 8" PVC I +1}4 10 2+00 1005-132 to 005-130) see photos 241 A & H 1U 30 gp<l 

November 4. 2008 Plymouth St. , replaced 44.5' of 12" PVC 0+00 to 0+44.5 0 gpd 

November 4, 200~ Plymouth St. replaced 26\1' of 12" PVC 0-144.5 to H 13 0 gpd 

Novemb.!r 4, 100R Plymouth St.. r~placed 170' ,,r 12" PVC 3+ 13 to H83 720 gpd 

November 4. 2008 Plymouth St.. replaced 183' of I:!" PVC -1+83 to 6+C>b 4.507 gpd 

November 4. :!008 Plymouth St.. replaced 173' of I:!" PVC 6+6610 H3LJ 5,760 gpd 

November 4. ~008 Plymolllh St.. replaced 193' of 12" PVC 8+39 to 10+ 32 0 gpd 

Novemllt!r 4. ~008 Plymouth St.. replaced 278' orS" PVC 15+7-lto 18+52 8.640 gpd 

NLwcmber 4. 2008 Plymouth St.. replaced I 39' of8" f'VC' 18+5:! lo 19+91 0 gpd 

November 4. 2008 l'l)moulh St. , replaced D' of8" PVC IIJ+LJ I to 20+ 14 1.080 gpd 

November -1 , 2008 Au~o:usta St.. replaced 6' of 8" PVC 2~ 6Q to 2+74 t005-l J2 to 005-130) see photos 240A & 240B 30 gpd 

November 3, 100g ·1 ralilll!m· St.. replaced 4' of 6" I'VC 0+ 37 to 0+41 t00S-D6 to 005-l.l7) s~e photos 2391\ & l39B 3.600 gpd 

(ktob~r 21, :!008 Earle St., replaced 7' of8" PVC 0+2 to 0+09 (005-033 10 005-CAP2) sec p hotos 231:1A & 238B 720 gpd 39.-101 upd 

·' 

X 
X 
X 

X 
X 
X 
X 
X 
X 

September 17. 2008 Cresccm S1., replaced 5' of~" PVC 2+~3 to 2+~7 (054-llO-lA to ll54-0Cl4) and installed Cl wrap see photos 2:17A to 237C X 

September I o. 2008 Norwood St.. replaced J' of&" PVC 21·37 to 2+40 ( 060-052 Lo 060-056) see photos 236A & 236B 400 gpd 

Septemb~r 11 .100~ Norwood St.. replaced 4' ofR" PVC 1+50 to 1+54 (060-ll52to 060-056) see photos 235;\ & 23511 400 gpd 

Scplember 8. 2008 Jacob St.. replaced 6' of 8" PVC O+-l21o 0+-18 (054-041 to 05-l-040) see photos 234A & 234B X 

September 4, 200~ Jacob St.. replaced 5' of~" PVC 0+0 I lc> 0+06 ( 054-Cl41 A to 054-041 0) X 

September 4. 200l:< Jacob St., replaced 5' of 8" PVC 0+ 89 to U -~94 (054-041 A 10 054-U~ I ) see photos 233A & 233B X 

Septemt>er 2. 200X Jacob Sl., replaced l.l' of W' PVC 2+70 to 2+X3 (054-041 i\ to 054-0-ll) s~e photos l32A & 232U X 

August II, 2008 i'vfyrtlc St, replaced 3' ofb" PVC & perl(m11ed rehabilitation on Si\·11 t 022-056 see Photos 231A & 231 B 800 gpd X 
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Table I 
Ci ty of Brockton, Massachusetts 

Consent Decree, Civil Action Case No . . 1 : 0 6-cv- 11 3.'~-NMC 

Response to Section 42a - Activities Directed at Compliance wi th the Consent Decree 

History of Sewer System Repnir :uHl Rehnbilitntion 
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Mayo. ~008 1'6: Sheridan St.. replaced 131' of 12 VC pipe (053-080 to 053-0~4) 5. 760 gpd 

lvby 6. 2008 1'6: Sh<ridan Si.. replaced 231' of 12 VC pipe (053-078 to 053-080) 

May 6, 2008 1'6: Sheridan St., replaced 237' of 1.2 VC pipe (053-054A to 053-078) 

May 6, 2008 P6: Sheridan St., replaced 235' of 12 VC pipe (053-059to 053-054A) 

May 6, 2008 Po: Sheridan St., replaced 53' or I~ PVC pipe (053-065A to 053-05'1) 

May 3, 2008 P6: Market St. . rcp l:tced 304' of 12" VC pipe (02-l-0-16 to 024-EX2) 5, 760 ggd 

March 26. ~008 Port land St.. replaced 3' of8" PVC & service STA 2+~ I to 2+~3 (059-035 to 059-034) ~ce photos 1JOA & 230B I, 161 gpd 

Murch 18. 2008 Port land St.. replaced J' of8" PVC STA ~+33 10 2+36 (059-036:\ to 059-0JS) see photos 229A & 229B I .:!40 gpd 

March 18.2008 l'onland St., replaced 4' of8" PVC & service STA 2+00 to 2+04 (059-036A to 059-035) see p hotos 228A & 121111 1.2-10 gpd 

Mnrch 17.2008 Portland St .. replaced 3' of8" PVC & service wve STA 0 •47Jo 0+49 (059-035 tn 05<J-0341 sec photos 127A & 227U 360 11.od 
DecemhoirT4. 2007 P6: Warren Aw. replaced 279' of 21" oioe (024-046 to 023-00 I) 
Decemb~r 14. ~007 1'6: Warren Ave. replaced 284' or 21" pipe (023-005 to 023-00'1) 

December 14. :?.007 
December 12. ~007 

D<ccmber 12. 2007 
December 12. 2007 
October :?.6. 2007 
October 26. 2007 
Octuber 2-l. 2007 
Oct - Dec, 21Xl7 

December 1-l. 1007 
December 1-1. 2007 
December 14. 2007 
December 14. 21)07 
December 14, 2007 
December 14, 2007 
December 14.2007 
Novcm ber 20. 2007 
Nowmber 15. 2007 
November 1-l. 20()7 
November 1-l. 2007 
Nt•wmbcr 8. c007 

P6: Warren Ave. replaced 229' of 21" pipe !023-00 1 to 023-005) 
1'4 : Packard Way, replaced ~7' or8" pipe (~ta. 0+~7 to 0:?.1-001) 

1'4 : Packard Woy. repl:rced I 04' uf8" pipe I 021-00:!A to sill . Q~f 27) 

N : Packard Way. replaced ~<J4' or 8" pipet 021-002 to 0~ I-002Al 

P4 : \Van·en Ave, rcplaceJ 126.5' of 12" pi(X' (021-054to O:?.l-049X) 

P4 : Warren Ave, rep laced ~29.5' of 12" pipe (021 -049X to 02~-049) 

1'6: Warren Ave. rcp lnced 23 7' of 21" pipe 1 02-l-040 to 024-046) 

Capping of I lloor drain thn>ugbwut the City 
1'6: Orchard Ave .. replaced 3 I 9' of 8" pipe (037-127 to 037-1281 63.360 gpd 

l'b : Nonh Mnin St .. replaced 3-13' of8" pipe (037-1 ~7 to 037-131) I ,080 gpd 

1'6: North Main St.. replaced 295' of8" pipe (037-12-l to 037-127) 3,'l63 gpd 

1'6: North Main St.. replaced 213' of 8" pipe (03 7-122A to 037-12~) 4,102 gpd 

PC. : North Main St., replaced 213' of8" pipe (037-122 10 OJ7-122A) 2,880 gpd 

1'6: North Main St., replacc"<< 85' or 8" pipe ( 03 7-121 to 03 7-12~ ) 0 gpd 

1'6: North Main St.. repltrc~XI 337' ul'8" pipe t037-118 to 037-121) 2.880 gpd 

P4: Warren Ave. rcpbccd 261' of 12" pipe 1021-00u to 021-001) 0 gpd 

Portland St. . rcpla~cd -1' of8" PVC & service Wye STA 1+35 to 1+39 (059-036/\ to 059-0351 see Jlhotos 226.<\. & 2261l 400 gpd 

Lewiston St .. rerlaccd -1' of 10" PVC & service Wye STA 1 + 71i to 1+81 (059-0-15 to 059-04-l) sec r lw tns 225/\ & 22511 :?. ,485 gpd 

Lewiston St.. rep laced -1' of I 0" PVC & service Wye STA 0 f 13 to 0·1 I 7 ( 059-0-l-l to 059-040) sec photos 224A & 224B 1.-140 g(Xl 

1'~ : Warren Ave, replaced 303' <If \2" pipe (0~ 1-00 I to 0" 1-054) 28,800 gpd 

4,001 l?.tJd 

4,798 gpd 

October l. 2007 Kinl):man St., rcp la~cd 7' of 8" PVC STA O+JO to O+J7 (054-031 to 054-030) see photos 223A & 223ll 1.750 gpd 117,938 upd 

September :?.o. 201)7 1'6: Wam!n Ave, replaced I 80' of~ I" pipe 1024-040 t•l 024-044) 4.320 gpd 

September 21. 2007 1'6: Warren Ave. rcpl01ced 275' ol' 21" pipe t024-038 to 024-tl-10) 

Sept em her I~- 2007 1'6: Warr<n Aw. replaced 274' of 21" pipe 1024-03 7 to 024-0J8) 

August 30.211117 1'6: Clit\on Aw. replaced 137' of2-l" pipe (02-l-OJOA In 024-037) 

August 29.2007 Pll : Clit\on Ave. replaced 116' of 2-l" pipe (02-l-030 to 024-030/\J 

August 27.20117 P-1 : \\\11Ten Ave. replaced 35 1' of IW' pipe (022-049 to 0:?.2-0-101 

August 22. 2001 P6: Clifton r\w. replaced J~' of 14" pipe (024-029 to 024-0301 

August l.l. 2007 Clark St. replu~cd 8' to 8" PVC & (2)8"X8"SJee,·es STi\ H·20 to 1+28 (054-0]9 to 054-039A) see t>hotos 222A & 2221.1 

July 28.2007 P4 : Packard Wny. rcplnccd ]28' ot'8" pipe (U:!I-003 to 02 1-002) 

July 13. 21Hl7 1'4 : l'uckurd Way. r~placed 2-14' of X" pipe (011-005 to 02 I -004) 

July It). 2007 P4 : Packard Way, replaced I'JJ' of8" pipe (011-004 to 02 J-003X) 

July .l. 2007 1''1: Packmd Waj. replaceJ 129' ofW' pipe (021-00JX lo 02 I -003) I HO gpd 

Fxlillmlinn 

Source 
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Table I 
C ity of Brockton. Massachusetts 

Consent Decree, Civil Action Case No . . 1 :06-cv- 11 33-t-NMG 
Response to Section 42a - Activities Dii·ected at Compliance with the Consent Decree 

His tory of Sewer System Repni r and Rehnbili tn t ion 
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.fun- Sept, 2007 Removal of 21 private sump pumps and I lloor dmin capping throughout the City 9-USU gpd 

September I 7. 2007 Adams St.. replaced 2' of8" PVC & (2 l8"X8"Skeves STA I +3 1 to 1+33(053-097 to 05.1-097 A) sec photos 22 1A & 221B 1. I 60 gpd 

September 7, 2007 Mou lton St.. repl:.ce<l 8' of !r' PVC & (3)6"Sleews STA I +81 to 1 +~9(05-1-035 to 054-03-ll see photos 220A & 22013 90 gpd 

September 6. 2007 Perry Ave .. replaced 6' of8" PVC & (2)8"XS''Siccvcs STA :!+62to :!+t>St054-0351o 054-034) sec photos 219A & 2 198 1.050 gpd 

September 5. 2007 Perry Ave., replaced 7' of8" PVC & ( 2 )8"X8"Sieevt-s STA 0+58 to 0+65(054-035 to 054-0341 sec photos 21Ht\ & 2 188 1,050 gpd 

S~plembcr 4. 2007 Perry Ave., repluccd 4' of8" PVC & t2)8"XS"Sieeves STA O.f?:!lo 0~76(054-0J5A to 054-035) see photos 2 17A & 217B 720 gpd 

August 21. ~007 Addison Av~ .. repla~ed 6' of(l" PVC & 6"X6"W}~ STA I +72 to I +781 054-004E to 054-004C J sec photos 216A & 216JI 360 gpd 

August20.2007 Addison Av'-' .. replaced 7' of(>" PVC & (2)6"X6"Sieeves STJ\ 2+08 to 2·t· I5{054-004E to 054-004C) sec photos 215A & 215B 360 gpd 

August 17. 2007 Henry St., replaced 4' of8'' PVC & (2)8"X8"S ieeves STA I +67 to I+ 71 (054-025 to 054-024 J see photos 2 14,\ & 2 148 270 gpd 

August 16. 2007 I knry Sl. , replnced 6' of 8" PVC & 14 )8"X~"Siecves STA 3·1 07 to H 13(054-025 to 054-024 l sec photos 2 13A & 2 130 270 gpd 

August 15, 2007 MaC)' Ave. replaced 8' of 8" PVC & (~)8"X8"Siecws STA 1 +1:! to I +~0(054-004D l(l054-004B) sec photos 212A & 2l2B I .500 gpd 

July I 6. 2007 Bishop St, replaced 8' or 6" PVC & (,''Sleeve ST A 0+3 I to 0+39(043-09 I A to 043-090) sec photos 211 A & 211 B 40 gpd 

July 12.2007 Upton St, replaced 1' of8" PVC & (2i8"X"Siecvcs STA 1+77 to 1+79(043-056 to 043-057) see photos 210A & 2108 45 gpd 

July 2. 2007 Moncrief St. replaced 5' of8" PV C & S"XS"Sieeve STA I •10 lo I 1- l 5{04.1-087lllo 043-087A) see photos 209A & 209B 170 gpd 

July~ . 2007 MoncriefSt, rep laced -1' of'S" PVC &(2J8"X8"Sieeves STA 0+7'1 to 0+83(043-087B to 0-13-087AJ sec photos 208A & 208Jl 170 g.pd 

June 20. 2007 Drew i\vc, r'-'placcd 6' of 8" PVC &(2l8"X8"Siecvcs STA 0 +24 to 0+30(043-087C to 043-0878) see photos 207A & 2078 1.800 gpd 

June 1\1.2007 Drew Ave, replaced 4' of8" PVC &(2)8"XR"Siccvcs STA 0+75 to 0+79(0-13-0870 to 043-087CJ sec photos 2061\ & 206U 360 gpd 

June 18. 2007 Drew Ave, replaced 9' of 8" PVC &t:!)8"X8" Sleeves STA I ·I I 0 to I ~ I 9(043-087£ to 043-0870) see photos 20!"A & 20513 450 gpd 

June 13 . 2007 Dre" Aw. repla~ed 4' of 8" PVC &(:)8"X8" Sleeves STA 0+.11 to 0+ 35{043-087D to 0-13-087C) sec photos 204A & 204B 450 gpd 

June 13, 2007 Drew Ave. rcplac"d 4' ol'8" PVC' &(:!)8"X8" Sleeves ST/\ 2+61 lO 2+65 (0-13-0870 to O-IJ-087C) see photos 203A & 20.38 400 gpd 

June 1>. 2007 Drew Aw. replaced 6" service wye STA 1 +3o (043-087(' to 043-087B) sec photos 202A & 202H 180 gpd 

June 5. ~007 Drew Ave. replaced 2' of'S" PV C ST1\ 1+71 tll 1+ 7.1 t04J-087C to 043-087!3) sec photos 20 1A & 20113 45 gpd 110,790 11.pd 

Apr- Jun 2007 Replacement of6 sewer clcanouts and capping of2 floor drains lhroughllhc Ci ty 1 8.7~0 gpd 

Ma) 30. 2007 1'4 : Summer Stroet. replaced 160' 11f8" pipe (063-0 I J to 06.l-01 3X) 480 gpd 

May 30. 20117 P4 : Summer Su·cct. rep laced I 09' of8" pipe (063-0 I 2X Ill 063-0 I 3) 480 gpd 

May 30, 2007 1'4 : Summer Su·e<t. replaced 12' of~" pipe (06.)-012 In 063-0 12X) 480 gpd 

May 9, 2007 P4 : Riverview Street, replaced 27' o f 12" pipe (sta. 0+43 to 063-0021\J 

May 8, 2007 1'4: Perkins !\venue. replaced 32.5' 11f I 2" pipe {063-0050 to 063-0021\ l 

May J. 2007 P4: Perkins /\venue. replaced 239' or 12" pipe {OoJ-005D to 063-001) 65,520 gpd 

tvlay I. :!007 P-1 : Perkins Avenue. replaced 235.5' ot' 10" pipe t06J-il01 to 066-0115) 93,600 gpd 

April 25. :!007 P4 : L~yden Strc~t. replaced 6' or S" pipe and replaced SM I ( 06J-C AP 1 0 gpd 

April ~0. 2007 1'4 : Darby Road, replaced 261 .5' of 8" pipe (065-028 to 065-029) I RO g]'ld 

Apr- Jun 201>7 Removal of l ~ private SHillp rnnnps throughout the C ity 

Mny .>. 2007 Mnssachusel!s Ave .. replaced 22' of~" PVC STA 1+99 to 2+14 ( 0-13-016 1<> 043-ill5l see Photo 200A ,It< 2001l 

May~. 2007 Massachuscns Ave., r~placcd 6' of8" PVC STA 2+96 1043-0 l 'l to 043-0 IS) sec f'ho to 199A & 199B 

May I, 200 7 1\'lassachus~lls Ave., reploc~J 2' o r W' I'VC STA 2+ 14 (043-0 I 'l to 0-l.l-01 8 1 see Photo 198A & I 9813 

April .10. 21JU7 Massachusens Ave .. replaced 5' or8" PVC STA 2+96 (043-019 to 043-0181 sec P hoto 197A & 1978 

April 25. :!007 Massachusetts Ave .. replaced -1 ' of W' I'VC STA 0+71 (0-IJ-020 to 043-0191 '"e l' hoto 196A & 196B 

April24. :!007 Massachusetts Ave .. replaced S"X6" Y & J' ofS'' PVC & 5'o fo" PVC STA 0+:!4 i04J-019to 043-018) sec Pho to 195A & 195B 

1\pril 20. :!007 Massachusetts 1\ve .. replaced 6"X8" TEE & 7' 8" PVC & 5' of 6" PV C STA 1+23 (0-13-020 to 043-0 19) sec l' hotu 194,\ & 19-I B 

April I<>. 2007 Massachusetts t\ve .. replaced 4' of S" PVC ST A I ~22 1043-020 !(> 04:1-0 I <I) sec Photo I 93A & 193B 

April I 9. 2007 Massachusetts Ave .. replaced 1.5' or~" PVC STA I+ J:! (043-02il to 043-ll I'll sec Ph oto 192A ''" I 921l 

April 10,2007 Summer St .. rcplac~d Yofo" PVC NO STA (Not on Phas" r~pair list) sec Photo 19 1A & 191.B 

AprilS. 2007 Massachusens Ave .. replaced Ill' 11f8" PVC S J'A 2+41 111 2+52 (043-0 I 6 111 043-015 J see l'hnlo 190A & t 90U 

April4. 201)7 i\-lnssachuscns Ave .. replacc<l 7' of8" PVC STr\ 1+9<> (043-016 to 043-015) sec Photo 189.-\ & 189B 

500 gpd 
1.510 gpd 
) .550 gpd 

1.710 gpd 
5 gpd 

1,7 10 g.pd 
10 gpJ 
15 gpd 
15 gpd 

480 gpd 
550 gpd 

124.200 gpd 

Exliltration 

Source 
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C ity of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-1133-t-NMG 
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April 3. 2007 Massachusetts Ave .. replaced 6' ofS" PVC S'J A 0+73 (043-0 16 to 043..()15) see l' hu to J88A & 1888 45 gpd 

April 2. 2007 Massachus~tts Ave .. replaced 4' of 8" PVC STA 2+23 to 2+3 I (0-13-015 to 043-0 14) sec Photo 187A & 187B 1.800 gpd 31_1.~() gpd 

March 30,2007 Anawan St.. replaced 6' 11f8" PVC STA 0+08 (043-07~ to 043-077! see l' hoto 186A &18611 l.080 gpd 

March 29,2007 Ana wan St.. replaced 6' of 10" PVC STA 0+76 (043-078 to 043-077) sec Photo 185.>\ & 1858 1.080 gpd 

March 28, 1007 Ashfie ld Or (<i!Anawan St., replaced I 0' of I 0" PVC STA 0+ 33 (Not on replace lis!) sec Photo 187A & 18-'11 

March 27. ~007 Bishop St.. replaeod 3' of 8" PVC STA 01-11 (043-0871\ to 043-086;\) sec P hoto 18JA & 1838 360 gpd 

March 17. ~007 Bishop St.. replaced 3' of 8" .PVC ~IA I +53 (043-087 A to 043-086A) ~cc P hoto IS! A & 182B 360 gpc.l ___ 2.880 gpc.J 

March 13. ~007 Algonquin St. . replaced 3' of 10" PVC STA 0+55 C043-013to 043-01~) sec P hoto 180A & 18013 300 gpd 

March 11. ~007 Algonquin St .. replaced 3' of 10" PVC STA 0+39 (043-013 to 0-13-01~) see Pho to 179 ,\ & 179B 180 gpd 

March CJ. 2007 OailcyRd .. replaced 2' of8" PVC ST1\ 0108 (043-05910 043-058) see P hoto 178A & 1788 50 gptl 

March 8, 2007 Algonquin St.. replaced 4' nf 10" PVC STA t}+ I 5 (043-0 13 ttl 043-012) see PhotcJ 177A & 177B 200 gpd 

March 7, 2007 Dailey Rd., replaced q• of8" PVC&: service W)C STA 0+76i043-0S9 to 043-058) see P hoto 176A & 17613 50 gpd 

March 6, ~007 Annwan St. , replaced 6' of8" PVC STA 1+13 (043-07'1 to 043-078) sec J>hoto 175A & 1751J 10 gpd 

Fcbruao)· 27. 2007 John Borman Dr .. r~placcd cap on Y STA I f-58 (Not on replace list) see Photo 175A & 1758 700 gpd 

Fchruar' 21,2007 John Berman Dr., rcJ>Iaccd 4'of 10" PVC & service wye STA (1+52 !043-085A to W3-085)sce Photo 174A, 17-tB. 17-IC & 1740 50 gpd 

Februar) IJ, 2007 John Berman Or., replaced service wyc STi\ 1+25 (043-086 to 0-13-085A) sec P hoto J73A & 1738 50 gpd 

Februat)' 8. 2007 John Bcnnan Dr., rcplacod 6' of 10" PVC STA 0+86 (043-086 to 0-13-085A) sec Photo 172.\ & 1721l 20 gpd 

February7.~007 Annwnn St.. rcplnccd4'of8" PVC &servic~wyeSTA 1+82 i043-079to043-U78)src Photo 17 1A & 17 18 20 gpd 

February 6. ~007 Ana wan St.. replaced 7' of 8" PVC STA 1+ II (043-079 to 043-0?Ht sec l' hofo 170A & 17013 

February5. ~007 AnnisA•c .. rcrlaccd J}'ofR" PVC& 9'oi' IO" PVC see P hoto 169A JO gpd 

February~ - 2007 Anawan St., replaced 5' of8" PVC S I'A 0+66 (043-07'1 to 0~:1-078) sec Photo 16!!A '"" 16111! 25 g:pd 

Fcbrunry I. 2007 Anu\\1111 Sl.. r~place<l20' of8" PVC & service wye S I' A 0133 10 01·47 (043-079A lo 043-0791 sec Photo 167A & 167U ~5 gpd 

January 30.2007 Artawan St., replaced 3' of8" PVC STA 1+08 (043-07'1A t<l 043-079! see l'hoto l(l6A & .166B 2.000 gpd 

January 29, 2007 Almon i\vc .. replaced 3' of8" PVC STA 1+76 (032-071 lo 032-07 J) sec P hoto 165A & 1658 2.880 gpd 

January 5. 2007 Hcrmd Ave .. repla~-cd service wye STA 0+9.1 i037-114A lo 037-124) sec Photo 164A & 1641! 1.080 g:pd 

.lanuarv4. 2007 N. MnncheJ;Icr St.. sorv ice wvc STA 1+ 10 (042-004A to 042-0WB) see Photo 11\JA & 1638 5,6211 gpd 

December I. 2006 P4: Auburn S!rcet , replaced 274 .60' of8" pipe (063-002 to 063-001 A) 0 gpd 

Dccemb<r I. 2006 1'4: Auburn Street. replnced 277.50' ol'8" pipe (063-00IA to 063-001) 0 g:pd 

November 2006 Dosign: East Ashland Street. replaced 130' of 12" pipe (040-019 to 040-028) 2.881 gpd 

November ~006 D"ign: East Ashland Street. replaced 330' or I~ " pipe t040-018to 040-019) 36,0011 gpd 

November 2006 Design: Eas t Ashland Street. replaced 203 ' of I~ " pipe !040-017 to 040-0llS) 5.760 g.pd 

Nov~mber 2006 Design: East J\shland Street. replaced 252' of I~" pipe (040-0 16to 040-0 17) S.0-10 gpd 

October 16.2006 P4 : Burton Ave. rcplnced 294' oi'8" pipe (060-007B to 060-0()7,\) o.l-12 gpd 

Octoher 16. ~0116 1'4 : 13urton Ave, r~placed 1.06' on" pire (060-007A to 060-007C ) 0 !!i>d 

December 18. 1006 Rutland St.. replaced 3' of 6" pipe & service W}C STA ~ 1-48 tUJ7-J ~3 to 037-121 A) sec P hoto 162.'\ & I 628 u72 gpd 

December 12. 2006 Calvin Street. replaced service WJ< STJ\ 0+85 (03 1-03 I to O.l I -030) see l' hoto 16 1A & f 611! 1.~60 gpd 

Dccernlx:r II. 2006 Ca lvin Street. replaced 6' of 8" PVC STA 0+ 31 (031-031 lo 031-0301 sec Photo 160A & l 60B 180 gpd 

Novernher 29, :!0116 N. Manch~sl~r St., replaced 3' of~" PVC & $crvice wye STA 1+3 0 (0-12-0041\ to 04 2-0tl-IIJl sre l' hoto 159A & 15911 -131 g.ptl 

November 28. ~006 N. Manchester St.. replaced 6' of8" PVC & service " Ye STA 0+71 (04~-004!\ to 0-12-0048) sec P hoto 158A 4'2 gpu 

November 27. ~006 N. Manchester St.. replaced 8' of8" PVC & service wye ST.'\ 2+00 (04 2-004!\ to 042-004 1li sec P hoto I 57 A ''" 157U 261 gpd 

Octuber 23.2006 Vine Street. replaced -1' oi'8"VC STA 1+4() (0.17-101 to 037-IOUi sec Pholo 156A & 156B 360 gpd )Q.420 gpd 

September 9, 2006 
M<1y'J, 200o 

May II . 2006 
l\1ay 10. 2001> 

Keith Avenue. r~pluced 5' of 8" PV C ST/\ 0+ 34 1 fl24-039 J\ ''' 02-1-039! see Photo 155A 

Upland Road. replaced 3' ufS" PVC STA 0+87 (037-0lll to 037-090) sec Photos 15-IA & 1548 

Kulland .'\wmr<. replaced 8" pipe and service wye STA 2+J.liO.l7-1 ~I/\ to 0::7-12~) sec P lwtos I 53 A & 15Jil 

Rutland Jhcnuc. replaced -1' of~" PVC STA I+ 3-1 to I+ 38 (1137-121 A to 037-122) sec Photos 15ZA & 152B 

1.500 gpd 
710 gptl 
720 gpd 

Exliltrntion 

Source 



i\nnu~l Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No . . 1 :06-cv- 11334-NMG 
Response to Section 42a - Activities Dit·ected at Compliance with the Consent Decree 

History of Sewer System Repair and Relmbilitation 
Flow in J!allons per day 

ln lillmlion lntlow Total l/1 

Quarter Work Perform« l Description ul' Work Removed Removed per quarkr 

~ May 18. 2006 Rutland Av~nue. replaced 4' ofll" PVC STA 2+74 (037·121 A to 037-122) see Photo IS I A 540 gpd 

;; Mny 17.2006 Rutland Awnuc, replaced 4'of8" PVC STA 2+87(037-I:! IA lo037- 122)scc Photos 1SOA& ISOB 540gpd 

~ May 16. 2006 Rutland Av~nue, replaced 4' of~" PVC STA 0+ 15 (037-1 :!I A in 037-1 :!2) see l'hotos 1-'9A & 149B 540 gpd 

& July 19. 2006 Oak Street. replaced service connection STA :!+ 05 1037-136 to 037-) 35) sec Photos l4!1A & 1486 2.400 gpd 

"E July 10. 2006 Oak Street. replaced 8" pipe service wyc STA 2+85 t037-IJ6 to 037-1 35) ~·• l'hotos 1·47J\ & 14711 1,200 gpd 

.., July 25. :!006 Onk Street. replaced 8" pipe nnd two service tees PVC STA (1·7:'. (037-135 to 037-1 34) see Photos 1-'6A & 14611 :!,500 gpd 

Aug.ust 3. ~006 O~k Street, replaced 8" pipe and service tee STA0+15 (037- 134to 037-1331 see Photos U SA & J45B 1,~00 g.pd 

A11gust 7. ~006 Oak Street, replaced pipe and service wyes ST.I\ OH2 (037-134 to 037-133) sc< Photos 144A & 14-tl1 1,440 gpd 

Au~;ust 8. 2006 Oak Street, rep laced 8" pipe and service wve STA 2+08 (037- 133 to 037-13 2 1 sec Photos 143A •'~< l-t311 no gpd I 4.020 gpd 

~10 
"" ... 0 =~o 
f"'.l:: M 

0 

"" "' 0 
N 

May I. 2006 Up land Rd., rep! 2' ofS" pipe and S"XS" sle<:ve STA :!+45 to :!+47 (037-091 to 037-090 1 sec Ph otos 142A & 14211 320 gpd 

April 25 . ::!006 

March 21, 2006 
March 6, 2006 

February ::!8. 2006 
F~hruao) '27, 2006 
febrmry 7, 2006 
February 6, 1006 

February 2. :!006 
Fcbruory I. ::!006 
Februury I . 2006 
JanttHry 3 1, 2liOc, 
Juntt(ll)' 3 1, 2006 
January 3 1, 2006 
January .11 . 2006 
J~nunry 30. :!006 
January 30. 2006 
Jan uary 30. 2006 
January 30. 2006 
January 30. 2ll01i 
Jilluwry 311, :!0!16 
hnuary 27, :!006 
J:m u:ll') 17. 2006 
J~11uary ~6. 2006 
.lan11ary ~6. 2006 
.imlloaf) :!6. 2006 
.January ~6, 2006 
Jnn 11ary 24 . 2006 
January 24, ~1)0(\ 
Januao;· 24 . :!001> 
January 24. 2006 
January 24. 201!6 
J anual') ~0. 1006 
.I unuary :!0. 2006 

Orchard /\ve .. replaced 6' of8" pipe STA 0+83 to 0+87 (037-130 to 037- 129) sec Photos 141 A & 14111 

Pomona Dr .. replaced 17.5' or 6" pipe and 6"X6" sleeve (045-032G to 045-032JI •cc Photos 1-'0A & 1406 

Main St. behind Shaws, 5' of I 0" pipe STA 0+47 to 0+52 (034- 12A to 034-0 12) sec 1' hntos l37A to 1378 

Ma in St. behind Shaws. 5'of10"pipe STA 012lto0·1::!(>(034-12A to 034-0I:!)sccVhotos 136A & 13611 

K-~·lart Parkin)!, r~p laced 6' of8" pipe STA 0+36 to 0+41 (034-01~K tt> 034-012JI sec Photo 138A 

E. IV1ain St. . replaced 5' of8" pipe STA 2+70 to 2+74 (037-087to 037-086) sec Photos I.\3A & 1338 

E. Main St., replat-cd 3' ol'8" STA 2+25 to 2+28 (037-087to 037-081>) see Photos 132.\ & 132H 
1'5: Men lo Av~. lined 256.3' 1>flf' pipe (025-029 to 025-026) 

P5: Geralyn Dr. f~~ scmcnt. lined 186' of 10" pipe (067-043 to 067-0421 
1'5 : Easement across Cross Pond, lined 388' of I R" pipe (007- 125 to 007-126) 

P5: Boulders Apartmems .. li ned 241 ' of 8" pipe (045-037E to 045-037DI 
1'5 : Boulde r~ Apartm~ms . , lined 150' o f ~"pipe (O.J5-037D ro 045-037(') 

P5 : E. Ashland St. , lined 153.5' of 15" pipe (045-033 to 045·032) 
1'5 : E. Ashland St., lined 102.5' uf' 15" pip~ (045-032 to 045-03 1) 
P 5: Toby Rd., lined 127.5' uf8" pipd045.-034B to 045-033 /\1 

1'5 : Toby Rd ., lined 16.2' of8" pipe (045-0.l4A to 045-034131 

PS: Toby Rd .. lined 116.3' of8" pipe t045-0JK to 0-15·0341\ I 

1'5: l'oby Rd .. lined llJ:!' o f S" pipe (045-0.l6.1\ to 045-035Al 
P5 : Toby Rd .. lined 53' of8" pipe (045-03 5A to 045-034C I 

1'5: Pleasant St.. lin~d 3'19.5' of I 0" pipe (tl 17-0fi5 to 017-0621 
P5 : Dover St.. lined .J51.l>' of I 0" pipe tO 18-017 to 018·016,\l 

1'5 : Belmont Ave. lin~d 77 .3' ur 10" pipe (0 17-01 1 F to 0 17-041Cl 

P5: No. Warren Ave. lined 271.4' of Ill" pi pe (019-027 to 0 19-0241 

1'5 : No. Warren Ave. lined ~47.~' (>[ 10" pipe (019-028 to 01<1-0171 
1'5: Nu. Warren !he. lined 200.8' uf I 0" pipe (0 19-03 I I<> 0 19-0281 

1'5: Warren Ave. lined 232 .3' o f 8" pipe (0 18-0 I 6 to 0 I R·O 17A I 
1'5: Center St.. li ned 353 .5' of ) 0" pipe (OilJ-071 to U 19-0721 

1'5: C~nt~r St.. lined 145.5' of I 0" pipe(() 19-065 to 0 I '1-07 1 I 
P5 : Center St.. lin~d t.J3' or 10" pipe (OJ9-037B to 019-065) 
1'5: Forc~t Rd .. li ned ZOS' of8" pipe (018-021lA to 0 18-0 181\) 

1'5 : Forest Rd .. lined 3:!5.6' of~" pipe t018-U 18A to() 18-0 I gBI 
1'5 : Edward St.. lim·d 21:! .5' 1>f8" pipe (047-054 t<> 047-0551 
1'5: Sharon St.. lined 150.3' ofS" pipe (047-054 to 047-053) 

180 gpd 

I,.J40 gpd 

15.750 gpd 
1.275 gpd 

:!.520 gpd 
1,-'40 gpd 
7,:!00 gpd 

2.880 gpd 

1.440 gpd 

2. 160 gpd 
180 gpd 

40,320 gpd 
6,0'19 gpd 

360 gpd 
2:!.800 gpd 

11,520 gpd 
7:!0 gpd 

2. 160 gpd 
11.960 gpd 

720 gpd· 
11 .520 gpd 

500 gpd 

Ex tiltralion 

Source 



Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-1133-t-NMG 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repnir and Rehnbilitntion 
Flow in ~:allons per day 

Annual Dales lnliltration lnllow Totnl l/1 

Quarter Work Pcrt'(,rmed Description of Work Removed Removed per quarter 

~ January !0. 2006 1'5: Sharon St., lined 92.2' of 8" pipe (047-053 to 04 7-052) 

~ January 20. :!006 1'5: Sharon St .. lined 111.5' of 8" pipe (047-051 tu 04 7-0521 

0' January I '1. :!006 1>5: Skinner St.. lin~d 415.5' of8" pipe (055-047 to 055-046) 

,!i January 19.2006 1'5: South fu ller St.. lined 276' or 10" pipe (018-0168 Lo 018-016.1\) 

January I '.I. 2006 Oakside Ave .. replaced 4' of8" pipe STA 0+7J to 0+77t033-025 to 033-024) ~ec Photos 13-1,\ & 1340 
January 18.2006 1'5: Lyon Ave. li ned 279' of8" pipe (066-053 to 066-0521 

JanuaJ~' 18, 2006 P5 : Sharnn St., lined 275.3' of 8" pipe t047-051 to 047-050) 

January 18, 2006 P5: Sharon St., lined 300' of 8" pipe (047-050 to 047-04'li\) 

January 18. :!006 1'5: Sharon St., lined 200.1' of8" pipe (047-049A to 047-0-19) 

January 17.2006 P5: M:1in St., lined 321.5' oi'S" pipe t066-044to 066-043) 

January 17. :!006 P5 : Annadea Rd., li ned 302.5' orS" pipe (047-006A w 047-00SBJ 

Ja nuary 17. 2006 PS: A nnadea Rd .. lined 11 5.5' of8" pipe (047-0058 tu 047-004.1\) 

Janumy 16. 200u P5: Skinner St.. lined 148.3' of8'' pipe (055-048 to 055-04q) 

lamwry 16,2006 P5 : Skinner St.. lined 75.5' of8" pipe (055-048 to 055-046) 

Janua1y I 3, 2006 1'5 : Maplewo<>d Cir..lincd 230.9' llf8" pipe (045-02 1 to 045-022) 

January IJ . ::!006 P5: Maplewood Cir..lin~d ::47.5' of8" pipe (045-021 to 045-0::!0) 

Janumy IJ . 2006 P5 : Joslyn Ln, lined 113.5' of8" pipe (019-073 10 019-074) 

January 13. 2006 P5 : Joslyn Ln, lined 113.5' of8" pipe (019-07:?. 10 019-073) 

January 12. 2006 P5: Cristo's Way, lined J70.9' of8" pipe t048-05lto 048-050) 

January I~ . 2006 1'5: Cristo's Way. lined 300.5' of 8" pipe (04H-050 to 048-042) 

January 12. 2006 P5: Woodland Ave. lined 391' of 8" pipe (035-1 07 10 035-106) 

Janumy 12, ::!006 1'5 : Wood land Ave, lined 26Y of 8" pipe (035 -1 09 1o 035- 107) 

January 12. ::!006 Oakside Ave., replaced 5' of8" pipe STA 1+45to !+50 t0J3-0::!6to 033-025) sec Photos J:I5A & 135B 

540 gpd 

1.275 gpd 

360 gpd 
4,320 g.pd 

2.8NO gpd 
135 gpd 

2.880 gpd 

10,975 gpd 
410 gpd 

1,440 gpd 
2.880 gpd 

90 gpd 
1)0 gpd 

Il.u20 gpd 
764 gpd 

2,760 gpd 
69, 120 gpd 

J<mu;uy II , 2006 1'5 : Maplewood Cir.. lined 276' of 8" pipe (045-020 to 045-019,\ ) 1.440 gpd 

January I I. 2006 P5: l'vlaplewood Cir. , lined 197' of 8" pipe (045-0 19 to 045-0 19A) 1.080 gpd 

January II . 21106 1'5: Maplewood Cir. , lined 20 1.5' of~" p ipe (045-0 17 10 0~5-0 19) 2.880 gpd 

January II. 200u P5: Camden Ave, lined 198.5' of8" pipe (020-060C to 020-0UOB) 12.960 gpd 

.lanuru·y I I . 2006 1'5: Camden Aw. lined 296.5' or 8" pipe t020-060B to 020-060.1\1 2.160 gpd 

January I 0. 2006 P5 : Quincy St., lined 251' or 8" pipe (048-053 to 048-054) 410 gpd 

January I 0, 1006 1'5: Deaumom Ave. lined I 01' of~" pipe (048-05! to 048-053) I 07 gpd 

January I 0. 2006 P5: Beaumont A,·c . lined 14')' ufS" pipe t048-05lto 048-052) I 07 gpd 

January I 0. 2006 1'5 : Hampton Ave. lined 417' of8" pipe (035-1 08 to 035-1 07) 177 gp<.l 

January 9. 2006 P5: Plain St.. lin~d 286.7' of8" pipe (066-090 to 066-089,\) 5.000 gpd 

Januarv 4. 2006 ___ .lane Ter., replaced 3' or 6" nine STJ\ I +57 It> I +60 (03 3-022 to 033-0211 s•e Photos 139A & l.WB 1.440 gpd 285. 76{.!;12d 

Oct- Nov 2005 P5: Rehabilitation of 117 manhoks 94.u08 gpd 

December 22. 2005 1'5 : 
fkccmbcr 22. 2005 P5 : 
December 21. 2005 1'5 : 
December 2 1. 2005 P5 : 
December 20, 2005 P5: 

December I?. 21Jll5 P5 : 
December 15. 2005 1'5 : 
December 15. 2005 P5: 
Decem her 1-1. 2005 1'5: 
lkccmber I~- 2005 PS: 

Main Street. lined 277' "r 8" pip< ( 066-042 to 066-041) 
Main Str~et. lined 2~8.5' of8" pipe (066-043 t11 066-042) 

Qu incy Street. lined 273 . 7' of X" pipe ( 0-l~-056 111 048-0551 
Q uincy Street. lined ::!79.1' or8" pipe (0-18-055 to 048-053) 

Manomet S treet. lined 277.45' ofS" pipe (020-053to 020-0541 
Theresa Road. lined 232 .1' orS" pipe (067-065 to 067-0flb) 
Ash Street. lined 206.1' orx" pipe (0 17-026 In 0 17-0241 

Ellmorth Street. lined 235.8' or 8" pipe (01 7-024 to 017-0221 

Spring Street. lined 2 1 0.6' of 8" pipe (0 17-04.1 to 0 17-053) 
llighland Terrace, lined 228 .6' ofK" pipe (017-050 to 017-0-131 

11.520 gpd 
3.61tl gpd 
4.350 gpd 
2.520 gpd 

117 gpd 
1.620 gpd 
4.320 gpd 
13.u80 gpd 
7,560 g)XI 

F'xti ltra tion 

Source 



1\n nua l Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No.1 :06-cv-11334-NMG 
Response to Section 42a - Activities Di1·ected at Compliance with the Consent Decree 

History of Sewer System Repnir llDtl Rehnbilitation 
Flow in gallons pe r da~· 

Infiltration In !low Total Ii i 

Q u;o rter Work Performed Descriplion of Work Removed Removed _ Qc_rguarl<r 

"' 0 
0 

~· '-:: 
; 
" 0 
.: 
:; 

Dccemhcr I 3. 2005 1'5: No. Quincy Str<>et, lined 34' of 8" pipe (O·W-1 05 to 049- 1 05A) I 02 gpd 
December 13 .2005 P5 : No. Qui ncy Street, li ned 3 14' of8" pipe (049-106 lo 049-1051 4.500 gpd 
Dcwnbcr IJ . ~005 .1'5 : No. Quincy Street, lined 285' of8'' pipe (049-108 tn IWI-1061 7.200 gpd 
December 12. 2005 1'5: Moraine Street, lined 335.05' uf8" pipe (0 17-066 to 0 17-065) 2.160 gpd 
December 7. 2005 1'5 : Main Street. lined 327' of 8" pipe (066-045 to 066-044) 2.700 gpd 
December 7. 2005 P5 : Main Street. lined 304.7' ofS" pipe (066-049 w 066-045) 
December 7, 2005 1'5: Main Street, lined 203.4' of8" pipe (066-052 to 066-04CJ) 
December 5, 2005 P5: Brunswick Street, lined 268.:1' or 8" pipe (117-097 to 117-100) 
Decem her I, 2005 1'5: Summer Street. lined 139.65' of 8" pipe (066-083 to 066-079) 
December I, 2005 1'5: Summer Str<el. lined 54.3' of 8" pip< (066-083 (o 066-084) 
O.."<:cmbcr I. 2005 .1'5 : Summer Street, lined 174.45' of 8" pipe (066-084 to 066-085) 
Dc<.:ember 1. 200~ l'5 : Summer Str~ct, lined 215.2' of8" pipe (066-085 to 066-086) 

November 30, 2005 PS: Pleasa nt Street. li ned 152' of8" pipe (0 17-162 to 017-1 hOB) 
November 30, 2005 1'5 : Pleas:tnt Street . li ned 308.3' of 8" pipe ( 017-1608 to 0 17-160/\) 
November 30, 2005 P5 : Pleasant Street, lined :107. 7' of 8" pip~ (0 17-160A to 017-160) 
November 29, 2005 1'5 : Prospect Avenue. lined 308.05' of 8" pipe ( 017-1 14 to 0 17-l 13) 

November 28.2005 P5: Cross Country (o tT E . Ashland!. lined 195 .3' of 15" pipe (045-034to 045-035) 
November 2~. 2005 1'5: Cro,;s Country (oil E. Ashlnndl. lined 207.4' of IS" pipe (045-033 to 045-034) 
November 18. 2005 P5: No. Quincy Street , lined 70.15' of 8" pipe ( 049-1 02 to 049-102A 1 

November 18. 2005 1'5: No. Quincy Street, lined 175.45' of8" pipe (049-1 03 to 049-1 02) 
November 18, :'.005 1'5 : No. QuincyStre<t. lincd 287.2'of8" pipe(049-104to 049-10:1) 
Novcmher 18, 2005 1'5 : No. Quincy Street. lined 326.1' ofW' pipe (0-19-1 05/\ to 049- 1 O.J) 
November 18, ~005 P5: E. Ash land Street, lined 21' of 12" pipe (040-015 to 040-016) 
November 18, 2005 1'5 : E. Ash land Street, lined 15 2' of 12" pipe (040-00313 to 040-015) 

November 17.2005 1'5: Easement (between Manomet & Grafton), lined 129.3' of8" pipe (020-048to 020-043) 

November 17, 2005 1'5: Ensemcnt (between Manomet & Grafton). lined 250.7' of8" pipe (0~0-049 to 020-048) 
Novem ber 16. 2005 1'5: No. Quincy Street. lined 295.8' of8" pipe (045-072 lO 045-074) 
No>ember 16,2005 P5: No.l..)uincy Street, lined 30 1.6' of8" pipe (045-075 to 045-074) 
November 16.2005 1'5: No . Quincy Street, lined 239.6' of8" pipe 1045-075 wll.JS-076) 
November 15. 2005 P5 : Georgene Drive, lined 208.7' of8" pipe (067-067A to 067-067) 
November 15. 2005 1'5: Georgene Drive, lined 2 10.35' ofS" pipe (067-069LO 067-067AI 
November 14, !005 P5 : Clinton Street. lined 286.9'of8" pipe(OI8-0 IOi\ to 018-010) 
November Ill, 2005 1'5: Cross Country. lined 161.45' of 12" ripe (045-0 17 to 045-11161 
November 10,2005 P5 : Cross Country, lined 155.9' of 12" pipC(045-016to 045-015) 
November HI. 2005 1'5 : Cross Country, lined 245.1' nf 12" pipe ( 045-0 15 to 045-014) 
November IIJ. 2005 P5: Cross Country , lined 236.85' of 12" pipe (045-014 to 045-01 J) 
NMember 10. 2005 1'5: Cro,;s Count!)'. lined 224 .9' of 12" pipe (045-01 3 lO O.J5-012AI 
November 10. 2005 .PJ : lligh Street. rep laced 173.9' of8" pipe (019-091 to OJ9-088A) 

Nowmlx:r 9, 2005 I -latch fie ld Dr, replaced 2' of 8" pipe STA I HJ I to I +03 (032-0~SC tu 0:12-05513) see Photo 131 A & 131 B 
Novemlx:r 9, 2005 1'5: Twe lfth Avenue. lined 298. 7' of 8" pipe 1067-033 to 067-tJJI) 
Ntwemlx:r '), :!005 !'5 : Twell'th Avenue. li ned 297' o f W' ripe (067-034 to 067-03) 1 
November Q. ~005 1'5 : Twelfth ,\venue, lined 1\11 .3' of8" pipe t067-0J5 to 0<>7-034) 
Novem lx:r 8. 2005 1'5 : Carleton Street. lined 407. 1' of 8" pipe (017-127 to 0 17-0X8) 
No, embcr 7. 2005 P5 : Pluin Str~et. lined 349.1 ' or 8" pipe (067-01>5 to 067-067) 
Noveml1<'r.J, 2005 1'5: Augusta Avenue. lined 270.~' ul'8" pipe t01 7- J 10 to 017-074) 

3,600 g.pd 
I ,440 gpd 
5.760 gpd 

1.080 gpd 

1.080 gpd 
8,~60 gpd 

4,320 gpd 
1.382 gpd 
1,473gpd 

I 07 gpd 
4 . .l80 gpd 
7.250 gpd 

7,150 gpd 
8.6-10 gpd 
6,480 gpd 

1.800 gpd 

1,800 gpd 

764 gpd 
8.0~5 gpJ 
5,760 gpd 
6, RO~ gpd 
6,6-13 gpd 
I 0.356 gpd 
IIJ.OI>S gpd 
'1)25 gpd 

360 gpd 
1.440 gpd 
6.~7:1 gpd 
6,~73 gpd 
3 .~54 gpd 

764 gpd 
2. 160 gpd 

Ex liltration 

Source 



Annual Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 
Response to Section 42a - Activities Di•·ected at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in !!•lions per d:oy 

lnr.J rration lnllow Tota l Il l 

Qll<!rt<:r Work l'erform~d D~script ion or WorK Removed Removed per quarter 

November 2. 2005 P5: Hamilton Street. lined 273. 7' of8"' pipe ( 117-097 to I 17-0'19) 2.940 gpd 

Novemb<r 2. 2005 P): !lam ilion Street. lined :!7) .8' of8'' pipe ( 117-098 to 117-099) 1.440 gpd 

November:!, 2005 1'5 : Boulders Apa1~mcnts. lined 304.9' ()[8" pipe t045-0J7E (() 045-037G) 4.583 gpd 

November 2, 2005 P5: No. Quincy Street. lined 292.4' of 8" pipe (049-1 09 to 049-1 08) 5.050 gpd 

November~. 2005 P5: No. Quincy Street. lined 337. 1' of8" pipe (049- 1 0'1 to 04'1-1 1 0) 

November 2. 2005 1'5: !led ford Street. lined 347.65' of8" pipe t045 -047 to 045-048) 
Nowmbcr 2. :!005 P5: Bedford Sircct. lined 158.8' o(8" pipe (045-047 to 045-046) 
No,·cmbcr 2. :!005 P5: Manumd Street. lined 149.85' ol'S" pipe (0:!1).061 to 020-0601 
November 2. 2005 1'5: Manomet Street, I ined 136.1 ' of 8" pipe ( 020-066 to 020-065) 
Nuvemb<r 2. 2005 P5 : 'tvfan omet Slrecl, lined 267.1' of 8" pipe (020-065 to 0:!0-061) 

November~- 2005 1'5: Anania Terrace. lined 388A' of8" pip~ (0~0-067 "' 020-0651 
November:!, 2005 P5: Loucra li Aven ue. lined 31 OA' of 8" pipe (0 19-043 to 0 19-042) 
November ~. 1005 1'5: Maplewood Cir .. lined !4~.H' of I 0' ' pipe (045-03 1 A 10 045-03313) 
November~- 2005 1'5: Mllplewood Cir .. lined 152. 1' ,,f I 0'' pipe (045-031 A to 045-0301\) 
Nov~mbcr 2. !005 1'5: Maplewood Cir .. li ned 90' of 10" pipe i045-02'lA to 045-030A) 
November 2. 2005 1'5: Maplewood Cir.. lined 308.3' of 10" pipe (045-0291\ to 045-028) 
October 19.2005 P5: Pomona Drive. lined :!79.5'ofpipe (045-0J:!A to 045-0328) 
Ocwbcr 19. 20115 1'5: Pomona Drive. lined 1Cl5.4' of pipe (045-03:!A to 045-032G) 
October 19,2005 P5: Pomona Drive, lined 213.5' of pipe (045-0321-1 to 045-0J:!G) 
Odoher 1\1. :!005 1'5: Pomona Drive. lined 118.6' of pipe (045-0321-1 to 045-03:!1) 
Oclob<r 19. !005 PS : Pomona Drive. lined 47 .3' or pipe (045-0J!C to 045-0328) 
October I '1. :!005 1'5 : Oherline Road. lined 3 19.6' of pipe (045-0J:!B to 045-03:!0) 
Ocwbcr 1 'l. 2005 P5: Annadea Road. lined 297.9' of8" pipe t047-007A to 047-006A) 
Octobcr I <>. 2005 1'5 : A1madea Rm1d, lined 227.9' or 8" pipe (047-007A Ill 047-0081\) 
October 19. 2005 P5: Annaden Road. li ned 221.3' or 8" pipe (047-009A to 047-008/\) 
Ocwher l<l. 20115 1'5: Court Street. lined 42:! .65' or~" pi pe (ll47-061 to 047-ll631 
October 19, 2005 P5: Colllt Street. l in~d ~45.3' ofg" pipe (047-061 to 047-0:!0) 
October 17. 2005 1'5: Charline Drive, lined 57. 15' uf R" pipe ( 04 7-06:! to 04 7-06:!A) 
O~tobcr 17. :!005 P5: Charline Drive. lined 336.6' of8" pipe (047-061 to 047-0621 

Ocwhcr 13. 200~ P5 : Pomona Drive. lined :!4.1.3' of pipe (045-03:! to 045-032A) 

October 12. 2005 PS : Rark Circle. lined 238' o f 8" pipe (045-083 to 045-084) 

October 12. :!005 1'5: Bark Circle. lined 205.4' of8" pipe (045-0HJ to 045-082) 

Octohcr II. 2005 I'J : Lincoln Street. rcpla~ed ~05.2' of 10" pipe (019-1 OJA to 019-1 0313) 

Octoher 11.2005 PJ: Linco ln Street, repla ced 126.3' of 10" pipe (019-103B to 019-103() 

October II . 2005 1'3 : Lincoln Street, replaced 59.9' of I 0" pipe t019-103C to 0'19-103D t 

Oc tober II . 2005 P3: Lincoln Street. replaced 94.1' of I 0" pipe (0 19- 1030 to 0 19-1 OJE) 

October II . :!OIJ5 PJ : Lincoln Street. replaced I H.l' of I 0" pipe (019- I O.lE to 019-1 OJF) 

3.960 gpd 
180 gpd 
3 I 5 gpd 

14.400 gpd 

2 1.600 gpd 
4,320 gpd 
1,440 gpd 
5.040 J;!pd 

2.~00 gpd 
360 gpd 
720 gpd 

.1.600 gpd 
J .080 gpd 
1.448 gpd 
4.3:!0 gpd 
1.080 gpd 

:!.700 gpd 
.1.600 gpd 

2.160 gpd 

Octubcr I I. 200~ P3 : School St. replaced 294' ur I 0" pipe t 0 19-088 to 0 I. 'l- 1 038) 720 gpd :;<>Q.16~d 

Sept. :! 7 - 28. :!005 
Scplcmbcr 23. 2005 
September 21. 2005 
Scpte111 bcr 2 I . !IJ05 
September 20, 2005 
Septemher 16. 2005 

P5 : Rehabilitation of7 manhules 

Van Clitl: replaced 8" pipe STA 3+00 to 3+05 (03 2-053 111 032-05:!) ~ee Photo• 127A & 127B 

Mari~ Ave .. replaced 8" pip~ STA 2+70 to 2+8<) (050-065 to 050-06513) see Photos 129.\ & 12913 

Marie Ave .. replaced I) ,,f8" pipe STA 2+20 to 2+26 (0511-066to 050-067) see Photo L~OA & IJOIJ 

lludd Av~ .. replaced W' pipe STI\ 1+50 to 1+55 t053-06:!to 053-063) see Photns l2!1A & 1281J 

1'.1 : Green St.. replaced 275' of6" pipe (1119-025 to 0 19-0241 

5.760 gpd 

2.880 gpd 
1.440 gpd 
7.200 gpd 
1,+411 gpd 

Exlillrution 

Source 



Annual Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case .No.l :06-cv-11334-.NMC 
Response to Section 4la - Activities Dit·ected at Compliance with the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in !!a llons pe1· day 

lnf·iftratiun lnllow Tota l l/1 

Qunrter Work l'crfonn~d o~scriplion of Work Removed RenHJI'Cd __ j)~_guarkr 
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September 12. 2005 Van Cl ifl: replaced 8" pipe STA I +65 to 1+69 {032-053 to 032-052) see Photos 12C\A & 12C\IJ 
September 6, 2005 '1'3: N. Warren Ave .. replaced 365' of 8" pipe (019-04:! lo OI<J-040) 
Sopkmber 6. :!005 P3 : N. Wan·~n Ave .. replacetl 157' of8" pipe (019-044 to 0 19-04:!) 

August 3 I, 2005 .P2 : Bartktt St.. replaced 19.5' of 30'' pipe l 018-051 8 to 018-051) 
August 3 1. 2005 P2: Chesler Ave .. replaced 18' of 18" pipe (0 18-051 A ro 018-051) 
August 31. 2005 1'2: Chester Ave .. replaced 1 9.5' of 18" pipe (0 18-0510 ro 0 18-056; 
August 31, .:!005 
,\ ugusl 25. 2005 
Au~us t 2J, 2005 
August I Q. 2005 
August ll . 2005 
August I 0. 2005 
August I 0. 2005 
August 8. 2005 
Augusl R, 2005 

August 5, 2005 
August), 2005 
AuguSI 5, 2005 
AuguSI 5, 2005 

August 5. 2005 
August 5. 2005 

Ju ly 1 'l. 2005 

Ju ly 15. 2005 

1'2 : Chester Ave .. replaced 89.5' of' 1~" pipe (018-056 10 018-0568) 
We;;t St.. replaced 4' of 10" sewer pipe STA 1+29 to 1+33 (IJ I4-077 1o 014·078) 
P3: Roan Crt.. rep laced 286 'of8" pipe tO I '1-041 to 019-040) 
Roan Court. removed wator & sewer service cross connection (ij; abandonctl lot (0 19-040 to 019-04 1 1 
Rockland St.. replaced sen ice wye m STA 1-t-70 (031-088 to 03 1-093) sec l'hotos L22A & 1128 
Rock lnnd St., replneed wyc & pipe ST1\ 0+84- 0+89 (OJ 1-087 lo 031-086) sec Photos 123A & 123B 
Windsor Cir .. replaced 8" pipe STA 1+55 to 1+60 (031-090 to 031-089) ne Photos 124A & 124B 
.Rockland St., replaced 8" pipcSTAO+-QO to 0 ·~05 (031 -088 10 031-0931 sec Photos l21A & l21B 

Chesler Aw .. rcp lneed sewer manhole wilh undcrdmin connection (0 18-056) see Photos 119A 
Adams St., replaced 8' of8" pipe (053-097to 053-096) sec .Photo 120A and 120B 
P 3: Plain St.. replaced 210.6' of I 0" pipe (066-0821\ to 066-082) 
l'.l: Plain St .. replaced 320.1' of 15" pipe (066-078 to 066-079) 

1'3 : l' lain St., replaced 265' of 15" pipe (066-080 to 066-079) 

1'3 : Plain St.. roplacctl 229' of 15" pipe (066-080 lo 066-0~ I) 

1'3 : Plain St. , replaced 254' of 15" pire ( 066-0~ I 10 066-0~2) 

Calvin St. . replaced service wye at STA 0+30 (031-03 1 to 031 -0.1 0) sec Photos l25A & 125U 
Calvin St.. replaced 4' of 8" pipe STA 1 +54 to 1 +58 1031-031 to 03 1-030) 
1'3 : Otis St. . replaced 223' uf8" pipe (055-04) to 055-0421-3) 

Forest Ave. , replaced pipe 1021-032 to 021-0.11) sec Photos Jl6A & l.l6B 
Carrol :\ve .. replaced service wyc STA I +06 (025-021 0 to 025-021A) sec Photos liSA & llSB 

P3 : Appleby St.. replaced 283' of 10" ripe (067-0 15 to 067-0281 

PJ: 1\nn istion St., replaced 334' of I 0" pipe (045-060 to 045-0591 
PJ : Anni stion St. , repl aced 3J(•' of 10" pipe (045-061 lo 045-060) 
1'3: Twellih Ave., replaced 300' of 8" pipe (OC>7-031 lo 067-028) 

Carrol Ave. , replaced scr\'icc wyc STI\ 0+59 1025-021 8 to 025-02 1 A) see Photos .liSA & 1188 

Carrol Ave .. replaced pipe STA I +.n to I +4 7 ( 025-02 11\ lo 025-021 C 1 sec Photos I 17 A & 1178 

PJ : Twclll h Aw .. replaced 225' or 10" pipe 1067-028 to 067-027) 

1'3: Armis! ion St .. replaced 300' of'S" pipe (045-062 to 045-06 1) 
.PJ : Ann istitlll St .. replaced 238' of8" pipe (045-063 lo 045-062) 

1'3 : Prall S1.. rcplnc~d 207' ur 10" pipe t045-064 10 045-065) 

6.840 gpd 

I ,440 gpd 

21.600 gpd 

5.760 gpd 

14.4fl0 gpd 

7.200 gpd 

2.880 gpd 78,840gpd 
410 gpd 

720 gpd 

760 gpd 
8.640 gpd 

4 .. 120 gpd 
570 gpd 

1.440 gpd 

8.990 gpd 

720 gpd 

36.000 gpd 

June 17. 2005 

May 30. 2005 

Mny 17.2005 
!\·lay 16. 2005 

!\·lay 12. 2005 
May 12. 2005 
May I I, 2005 

~· l ay I I. :!005 

May Ill , 2005 

May 6. 20!15 

April 2R, 2005 

April 28 . 2005 

Apri l 15. 2005 

;\pril 12. 2005 

Apri l 12. 200~ 
1'3: Anni stion St., replaced 340' of 10" pipe (045-05X to 045-0591 8.640 gpd 

Mar~h 26. 2005 

March 8. 2005 

February I<>. 2005 

l' J: Allcrl\l n St. . replaced 269' of 10" pipe (045-0M to 045-061) 30.240 gpd 10 1,450 !!pd 

Woodard Aw. replaced 4' of 12" pipe from ST:\ 2+ 2 1 10 2+ 25 (()25-1 03 10 025-1 02) 1,440 g.pd 

Woodard Ave. repla~~u service wye STA (HlP c025-003 lo 025-002) set• Photo. 114A & II .til 1.440 gpd 

Vesey St.. rep l:~ cod pipe !rom STA 0189 to O+Q7 t1!23-0:!8 10 023-027) sec J>hotns IIJA & 11313 

Exli ltrntion 

Source 



Annua l Dates 

T:tble I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11 334-NMC 
Response to Section 42a - Activities Directed a t Compliance with the Consent Decree 

History of Sewer System Repai r and Reha bilitation 
Flow in ~:a llons per da)' 

Infiltration lnllow Totallil 

Qw1r1cr Work Performed Description ol' Wurk Removed Removed ~ ""'-' Jlla11<r 
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February 14, 2005 

January 11. ~005 

.lanuary II. 2005 

December 21. 2004 

December 14. 2004 

December 14. 2004 

D~c . 13-30, 2004 
December 13. :!004 

Dec~m b~r 3. 2004 

Decem her 3. 2004 

Decem her 3. :!004 

December 3. 2004 

December 3, 2004 

December 3, 2004 
December 2, 2004 

December 2, 2004 

Decem bcr 2, 2004 
Dec~mb~r 2. 2004 

November :!9. 2004 

N<Wember 22 . 2004 
November 16. 2004 
No vern her 8, 2004 
November 2, 2004 
November 2. 2004 
October 26. 2004 
October 25. 2004 
October 14. 2004 
O~toher 12. 2004 
October 4, :!004 

September 30, 200-1 
September 30. :!004 

Septem bcr 30. 2004 
Scpl<m bcr 24. 2004 
September 24. 1004 

Septcm bcr 22. 2004 

September 20. 2004 

September 15. 2004 

s~plembcr 14. 2004 

September 8. 2004 

Ve~ey St. , replaced servke wye at STA 2+1 1 (023-029 to 023-0281 see l'hotos 112A & 11 28 

1-l i l lb~rg Ave .. replaced pipe Ji·om STA 0+ 35 to 0+5 1 (023-04~ to 1)~3-041) ~ce P hotos I I. I A & Ill B I .440 gpd 

llillberg Ave .. rep laced pipe from STA O+n to 0 ·~94 (02J-040A lO 023-040) sec Photos 107A & J07B 438 gpd 4.758 gpd 

l-li ll berg 1\ve .. rep lac~d pipe lh>m ST1\ 0+97 to 1+01 (023 -044 to 023-043) see P hotos 1011,\ & IOSIJ 1.440 gpd 

1'2: Si lver Rd., replaced 685' of I 0" pipe (017-059 to 017-061) 

Tremont St.. replaced wye & pipe from STA 2+ 30 to 2+361!l23-016 lO 02)-0 14) see l'hotos 109A & 1098 
Whitman lntcrccpt<lt" lining. Southfield Dr., East St. to Edison Easement (1 ,570 ft) 
french 1\vc., replaced pipe li·01n ST/\ I +·13 to I +25 (0:!3-027 lo 023-025 ! see P hotos I lOA & 11 08 

P.l : An nadea Rd .• r~pl<1ced 253' of&" pipe (047-00JA to 04 7-002,\ ) 

P3 : Edwaru St.. replaced 295' of8" pipe (047-042 to 047-043) 

P3 : Edward St.. replaced 20Tof8" pipe (047-042 to 047-041) 

P3: Crane Rd .. replaced 301' o f8" pipe (047-ISA to 047-14A) 

1'3 : Cmne Rd ., reph1Cc<l 297' ofS" pipe (047-0 16A to 047-0 15AJ 
1'3 : Crane Rd ., replae~d 197' of 8" pipe (047-017/\ to 047-0 16A 1 

1'3: Twin Oaks. replaced 2:!5' ofS" pipe (047-0091\ to 047-0 lOB) 

1'3 : Twin Oak~. repl:t<ed 300' of8" pipe (047-0IIA Ill 047-009/\) 
PJ: Twin Oaks. replaced 250' of8" pipe (047-0 I I A to 047-012A) 
French Ave .. r~placed pip~ !rom STA 0+45 to 0+47 (OD -027 to 02.3-025) see Photos IOSA & 105\J 
P2: Belmont Ave .. replaced 89' of8" and I 0" pipe (017-0 I IF to 017-011 Fl 1 

15,840 gpd 

1,440 gpd 

20.000 gpd 
2.160 gpd 

2.160 gpd 

8.640 gpd 

2.160 gpd 

2.160 gpd 

4.140 gpd 

3(10 gpd 

4.320 gpd 

17,285 gpd 

5,760 gpd 
1.440 gpd 

1'2: Augustn Ave., r~placed 763' of W' and 6" pipe (0 17-110 to 01 7- 1 15) 3.060 gpd 
P2: Grecnlicld St.. replaced ~56' of 8" 1md 6" pipe ( 0 I 7- ll 0 to 0 17-lll ) 360 gpd 
P2: Spring St.. replaced :!'12' of8" pipe (0 17-036 to 017-037) 7,020 gpd 
Fr~nch Ave .. replttced pipe from STA 0 1·16 to 0 1·18 t023-027 to 023-0:!5) sec l'hotos 106A & 106B 4, I 02 gpd 
1'2: Poplar Rd .• r~placcd 65~' of8" pipe (017-053 w 017-CAP6J 13,680 g.pd 
P2 : Brook St. replaced 1.097' of8" and 10" pipe (018-012/\ to 0\8-030) 5.:!20 gpd 
1' ~: Green St., replaced 508' of8" and I o·• pipe (017-034 10 017-035) 11.430 g: pd 
Myr1 1e Sl. replttced pipe STA 0+14 to 0+ 18 (022-036 to 0:!2-035 1 sec P hotos 94A 4.320 gpd 
P2 : Ncwhu1y St.. replaced 528' of8" and 6" pipe (017-128 to OJ 7-131) 7.200 gpd 
School St, replaced pipe li-0111 STA 0·•·05to 0+09 (019-10313 to 019-103!\) sec Photos 95A & 95B 2. 160 gpd 1~7.857 gpd 
Lincoln St. capped service STA 2+03 1019-1 03/\ to 019-103) sec J>h otos 97 A & 971l 
Lincoln St. replaced pipe fi·um STA 0 ·~80 to 0~85 (019-IOJA to 019-103) sec P hotos 96A & 968 

1'2: Ash St.. replaced 2'19' o f8" pipe (017-038 tn 017-039) 
Center St. replaced pipe STA 0+82 to O+Q4 (0190-65 to 019-0376) sec Photos 99A & 991l 
Center St. replaced service \\)"C STA 1+08 (019-073 to 019-074) sec l' hotos 98A 

1' ~: Boylst011 St. replaced 561' of 8" pipe (020-054 to 020-056 ) 

High St. replaced pipe from STA I+ 15 to 1+21 tO 19-091 10 0 19-088A) sec l' hotos I OOA & ltJOB 

P2: Camden Ave .. r~pl aced 292' of8" pipe t020-060 w 020-060;\) 

Legion I' KW. replaced pipe from STA 0+46 to 0+04(019-07610 019-090)sec Photos lUI;\ & IOIB 

Leg ion PK W. replaced pipe fro m STA 0 •·96 to 0+98 (0 19-079 to 0 I 9-076) sec Photos I 01A & I tl2B 

1,440 gpd 

360 gpd 
650 gpd 

1.440 g pd 

4.320 gpd 

1.440 gpd 

4,320 gpd 

1.440 gpd 

Exliltratinn 

Source 



Annual Dales 

Table I 
City of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1:06-cv-11334-NMC 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair and Rehnbilitntion 
Flow in !lsllons per d:~y 

lnlilt ration lntlow Totnl li l 

Quarter Work Pcrfurm«l Descriplion of Work Removed Removed per_qua1ier 
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Sept em her K. :!004 

September 7, 2004 

Sept"m her 2. 2004 

1'2: Forest Rd. replaced 2 1 W of~" pipe (Ol~-20A to 0 18-021 i\J 710gpd 

Center St. replaced service wye STA 0+ 19 (0 19-073 to 0 19-072) see l' hotos 103A & I 031l 

1\ICkard WY. replaced pipe STA 3+01 ro 3+ 10 (0:!1-004 ro 021-003) sfe l'horo• IO-tA 2,880 gpd 1'1.010 gpd 

Ogpd 

0 gpd 

Sept 2(>- Dec 31. 200.1 Abingro n removal of~ sump pump; 172.800 

July 2003 

July 2003 
Jul y 2003 

Ju l ~ 21m 
.lu i ~ 2003 

August 2003 

July 2003 
July 21Xl3 

July 2003 
July 2003 

Augusl 2003 

Jul~ 2003 
.July 2003 

August20tJ3 
Ju ly 2003 

Augu' t :!OOJ 
July 2003 
July 2()()3 

July 2003 

July 2003 

.lui~ 2003 

August :!OIJJ 
August :;OO) 

July 2003 
1\ugusl 200.l 

Jul y :!003 
.luly :!OOJ 

Ju l) 2003 
July 2003 

August 20113 

.lui~ 2003 

July 200.1 

July 2003 

P 1: 002-079 Mil rehab 

I' 1: 002-081 MH rehab 

P 1: 002-098 MH r~hab 
I' I: 002-20 I M H rehab 

PI: 002-2001\ MH rehab 

I' 1: 004-006 MH rehab 

I' 1: 009-017 A MH rehab 

PI: 011-001 MH r~hah 

PI: Oll-002MH rehab 
1'1 : 011-018 MH rehab 

PI: 012-067 Mil rehab 
1'1: 012-076 MH re hab 
PI: 017- 125 MH rehab 

PI : 017-054 JVIH rehab 

1'1 : 021-001 Mi l reh:~b 

PI : 025-041 A MH rehab 
I' 1: 027-068 MH rehab 

PI: 031-016 MH rehab 

I' I : 031-089 Mlf rehab 

PI: 03 I -050A Ml I rehab 
PI: 032-019 MH rehab 

P 1: 033-021 ]VII 1 rclwh 

I' 1: 041-07'1 MH rehah 

PI : 045-033 Mil rehab 
1' I : 045-065 Mil rehab 

PI : 04<>- 1 13A Mil rehab 

PI: il47-029 Mil rehab 
PI : 048-05 70 M il rehab 
I' I : 049-091 M H reh:~b 

J> I : 052-0 I 0 Mil reh:~b 

PI : 061-0 11 Mil rehab 

PI : Oh5-IJ21 MH rehab 

1' I : Ofi5-028 M H rdwb 

2.880 gpd 
2.880 gpd 
4.320 gpd 

2.880 gpd 

2.880 gpd 
5,760 gpd 
7.200 gpd 

5,760 g:pd 
4.320 gpd 

2.880 gpd 
2.160 gpd 

2.880 gpd 
4.320 gpd 

7.200 gpd 

28.800 gpd 
4,320 g.pd 

2. 160 gpd 

2.880 gpd 
7.200 gpd 

7.200 gpd 

4 .320 gpd 

~.880 gpd 
7,200 gpd 

7.200 gpd 
7.200 gpd 
2. 160 gpd 

4.3~0 gpd 

3.ooo gpd 
2.160 gpd 
3.(>00 gpd 

5.040 gpd 

7.200 gpd 

31.680 gpd 

l72,ROO gpd 

Ex lillralion 

Source 



Annua l Dutes 

Table I 
City of Brockton, Massachusetts 

Consent Decree, C ivil Action Case No. 1:06-cv-11334-NMC 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Rep:tir and Rehabili tation 
Flow in ~:a ll ons per d :.y 

lnliltmtion lntlow Tota l Il l 

Qt~:~rter Work Performed Descripl ion o r \llork Removed _Removed per quarkr 
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August ::!003 P I : 065-0081\ MH rehab 2. 160 gpd 

t\ ugust200J I' I : I 17-088A l'v1H rehab <1,320 gpd 

August 2003 I' I : l' leasaut Su·ect 008-0 I 0 towards 008-011 65' 8" 5,'100 gpd 

i\ugust201l3 1' 1: Rockland Street 008-0 13 to 00~-0 1 2 306' 8" 25,000 gpd 

.Ju ly 2003 PI: Belair Street OO<l-040 to 004-023 116' 15" 3.600 gpd 
Ju ly ::!003 PI : Belair Street 004-023 to 004-020, ::!4&' I 5" 15. 120 gpd 
Ju ly::!003 PI : Bcla irStrcet 004-020to00-l-016 , 320' 15" 16.560gpd 

July- Sept. 2003 Abington removal of 2 J sump pu mps -140,000 ~pd 7 12. I 00 gpd 

May 2003 P I : Belair Street 004-0-15 to 004-044 280' 15" 0 gpd 

May 2003 I' I : 13eJair Street 004-fl-14 to OO<l-042 250' 15" 0 gpd 

Apri l 2003 I' I: l:leJair Street OO<l-042 to 004-0<ll 220' 15" I .275 g:pd 

April2003 

June 2003 

June 2003 

I' I : Belair Str~et 00-l-041 to 004-040 364' 15" & I 8" 

P 1: North Cary Steel 040-031 to 0-l0-029 I 64' 12" 

I' I : N011h Cary Steer 040-029 to 0-10-028 353' 12" 

2,880 gjXl 

II ,520 gpd 

11 2.320 gpd 

April 8. 2003 P I : Oclair Street 004 -0 I 6 to OJ 7-01 2A. 4 J 5' I 5" 14.400 gpd I <1~.395 gpd 

March 20. 2003 

March I 0. 2003 

PI : l.klair Street 017-0 12A to 017-0 11A 55' 15" 

PI : Westgate Drive 007- 1:!7F to 007-1270 196' 12" 

0 gpd 

)4,560 gpd 

F~bruary 26.1003 PI : Easement oiTE. Westgate Dr. 007- 1270 to 007- 127C 326' 12" 30,560 gpd 

Fcbruat)" I5.200J PI :Eascmenton"E. WcstgalcDr. 007- J27Cto007-127B 251' 12" 57.500 gpd 

FebruaJ)' J 0, 2003 PI: .Easement off E. Wesll!ate Dr. 007-1278 to 007- I 27 335' 12" -ll 0 gpd 123.030 gpd 

Dt-cembcr-02 PI : Belair Street 0 I 7-0 II A to 017-0 I OB 17-1' 15" 26,MO gpd 

Decem ber-0~ 

November-02 

Nov~mbcr·02 

Novcmber-0::! 
Oct - Dec 2002 

October J, ~00~ 
Aug tL<t 20. 2002 

July 30. 2002 

Ju ly 29. 2002 

Ju ly 27, 2002 

July 25. 2002 

Ju ly 24. 2002 

July 23. 2002 

May 2X. 1002 

May :! I. 2002 

May 20. 2002 

l\"lov 17. 2002 

~-l av 13 . 2002 

May q_ 2002 

May g_ ~002 

PI : Be lair Street 0 17-0IOB to 017-011 B 98' 15" 

1'1 : Belair Street 017-011Bto017-0IOA 146' 15" 

PI : Belair S treet 017-0 I OA tu 0 17-00YA. 235' 15" 

P I: Belair Street 0 17-009A to 0 17-00IB 209' 15" 

I J ,520 gpd 

0 gpd 

2.160 gpd 

0 gpd 

Removal of 138 pri va te sump pumps throughout the city ),008.00() gpd 

Leg ion I'K\V. diswnncctcd private catch bas in. ST/1 ()-+48 (019-077 to 019-07(>) sec P hoto 93A & 93 1.1 107,000 gpd 3, 155,320 g.pd 

Removed catch basin grate on sewer manhole at cud of Thatche r Crt. (MH 058-022) I 00.000 gpd 

Ash S1. , replaced pipe and scrvi<c [rom STA 1+22 to l+So (OJ 7-039 to 017-0311) sec Ph oto 928 4,320 gpd 

S. Fuller St.. replaced pipe ti·01n STA 0+27 to 0+33 (018-016B to 018-016A) see l'ho lo 90A & l)() IJ SPL 
Dtwcr St.. rcplac~d service wyc at STA 2+~4 (0 18-017 to 0 I 8-0 I f>A) SCl' Photo :17 A & 87 11 

Dover Sl., replaced service wye at STt\ 2-NO (018-0 17 to 0 18-0 16A) sec 1'hoto 88A 

Foresl Rd .. replac-ed pipe ti·om STA 0 + 17 to 0 t-23 (0 18-021/\ to OI8-020A) sec Photo 9 1A & 9 113 

Dover St.. rcmuved service wvc m STA I+ 18 (0 18-01813 to 0 I R-0 19(') sec Photo 89A & 89B 

Spring St., replaced pipe from STA 1+ 73 to 1+75 (0 17-038 to 017-037) sec l' ho to 78A & 78 B 

Spring St., rep laced serv ice "'Fat ST.'\. 1+82 (017-0J7t<> 017-036) sec Photo 76;\ & 761l 

Poplar Rd .. rep la<cd service wye nt STA 0+60 (0 17-054 to 017-053) sec Ph o to 77A & 778 

l'op lnr Rd .. rep laced service " Y" at STA 0+8-1 ( 017-055 to 0 17-0541 see Photo 75A .~ 7SU 

Pophn· Rd .. replaced sen• ice wye at STA I -~ ::!2 ( 0 17-055 to 0 I 7-0541 sec Ph oto SSA & 85U 

:\ ug usta 1\vc .. rcpla~ed pipe from STA 1+08 to I+ 12 (0 17- 11 5 to 0 17- 113) sec Ph oto R.JA & 841l 

Prospect J\ve .. r<placcd pipe ti·(lm STA 0+23 to0 ~2 7(017-1 1 4 lo tJ I7-113)sec l'h nto83A &83B 

360 gpd 

1.4<10 gpd 

SPL 

SPI. 

SPL 

4.J::!O gpd 

2.880 gpd 

72Ugpd 

1.440 gpd 

SPI. 

4.320 gpd 

106, 120 gpd 

Extiltration 

Source 



Annual 

w1rtcr 
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Dntcs 

Work l'erfurm<d D<scriolion of Work 

Table I 
C ity of Brockton. Massachusetts 

Consent Decree, Civil Action Case No.1 :06-cv-11334-NMG 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

His tory of Sewer System Repair and Rehabilitation 

lnfiltr:uion 

Removed 

l'vlay 8. 2002 l-lancock Av.,reploced pip.! from STA 0+47 to 0+49 (009-0~(> ro 009-085A) see P hoto 74A & 740 720 gpd 

May 7.1002 Earle St.. replaced pipe fmm STt\ 2+20 to 2+15 (017-013A to 017-0IIAJ see Photo 82A & !128 SPL 

May 7. 2002 Earle St.. replaced pipe from ST.I\ 0 ·~50 to 0+51 (0 17-013/\ to 017-0 II A) s<e Photo 79A & 790 SPL 

May 6. 2002 Elm Sr.. rep lac< pipe from STA 0 ·~02 to 0 fOb (0 11-0 I I A to 011-0 II) sec Photo 86A & 868 720 gpd 

May 1, 2002 Sunset Dr., r~placed pipe from ST A 0+00 to 0+05 (Oll-0 I G to 0 I l-015) sec Photo 8.1 A & 818 2.880 gpd 

F low in !!• lions per d:~)' 

In !low 

Removed 

Totnlli l 

cr (l\Hlrkr 

May I. 2002 Sunset Dr .. replacccl_piQC from STA 2+72 to 2+ 77 (0 I I -0 I 7 to 0 I 1-016) sec Photo 80A & 808 720 gpd 18.720 gpd 
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March 28.1001 l-lancock Av~ .. remov~d service stub at STA 1+.:15 t00')-087to 009-086) sec P hoto 73A & 73B 100 gpd 

March 21, 2002 l-lancock Ave .. replaced service wyc at STA I +06 (009-087 to 009-086) see P hoto 72/\ & 72 0 1.440 gpd 

March I I. 2002 Sunset Dr., replaced pipe from STA I +45 to I +5~ (009-028 to 009-027) see Photo 71 A & 7 1 B 2.880 gpd 

March 6. 2002 Margery Rd., replaced pip.! ti-om STA I+ lito 1+16 (009-024 to 009-0~5A) sec Photo 65.>. & 65R 1.440 gpd 

1\•larch 5, 1001 Candy Ln., replaced pipe from STA I +<H to I+(>~ (009-021 to OOCJ-020) sec l' hoto 62A & 62B I 00 gpd 

March 4, 2002 Candy Ln .. replaced pipe fil1111 S l.'A 0+26to 0+51 (009-020 to 009-019) see P hoto 67/\ & 671J 1.440 gpd 

February 28. 2002 CandyLn .. removc<l stub at STA 1196 (009-021 to 009-0201 sec Photo 6JA & 6 1 B SPL 

Fcbruat)' 26, 200~ Candy Ln .. replaced pipe from STA 1+58 to STA I >64 (009-020 ro 009-01\1) sec P ho to 6JA & 6J B 1.000 gpd 

Fcbruat)' 25, 2001 N. Pearl St.. replaced pip.! from STA U+ 15 to STA 0+25 {OU9-78A to 009-79) sec P hoto 70A & 70B 1>00 gpd 

Februa1y 11. 2002 Candy Ln., replaced pipe from STA 0·10 to STA 0+28 (009-02 J B to 009-021) sec P hoto 68A & 688 200 gpd 

February ~0.1002 Candy Ln .. replaced pipe from STA 2+63 to STA :!+68 (009-021 to 009-020) sec f'hot·o 69A & 69B 360 gpd 

F<bnwry 20. 2U01 Candy Ln .. replaced pipe from ST A l +09 to STA l +I 5 ( Otl'l-021 A to 009-02 I B) sec Photo 64A & 64B I 00 gpd 

Januat)' I 0, 2002 E. Westgate Dr .. replaced pipe li·(lm STA 0+48 to STA 0+52 {007-1271 to 007-127G) see l'ho lo 661\ & 6611 1.440 gpd I I .200 gpd 

November 24. 200 I 203 Prospect Sr.. replaced broken servic~ pipe at STA 0 ~I 0 {006-094 to 000-0% l SPL 

November 19. 200 I Candy ln~nc. replaced pipe fi·om STA 0·1·1 0 to 0+ 14 {009-041 to 009-040) 1.440 gpd 

November 15. 2001 Candy Ln .. rep l ac~d pipe l·i-om STA 1+ 31 to 2+37 (009-0-13 to 009-043/\1 ~ee P hoto :;9A & 591J SPL 

November 14 . 2001 Margery Rd .. replaced pipe li·om STA 2+40 to 2+47 (009-042 to 009-04t) see l'hotu 60A & 60 B SPJ. 

November 13. 2001 S:111tee Road. replace pipe from STA :2+ 12to 2+ 14 t 009-058 to 009-056) sec l' hoto 58 A & 58B Sl'l. 

November 13. 2001 Santee Road, replace pipe from STA 0+77 to 0·>·80 ( 009-058 w 009-056) sec Photo 57 A & 570 SPL 

Nmcmbcr I J. ~ ()()I Santee Road, replace pipe fi·om s·1 A 0·1 50 to 0+53 (009-058 to 009-056) sec P hoto 56 A & 560 SPL 

Octob~r 17. 1001 19 I Grove Sr., replaced broken pipe fh>m apprnx. STA !l+-10 to 0+-lb (056+011 to 056+0101 SPL 

Octo her 9. 20tll West Strc~t. replaced service wyc at STA 0+ 30 (0 14-080 to 014-079) sec Photo 55 A SPL 1.440 gpd 

;; September 9, 20tli Fitzpatrick Cir, replaced pipe from STA 0 ·~ I 6 to 0+ I 8 (005-1 04/\ to 005-10.:1) sec Photo 54 B SI'L 

;; Augu~t 20. 100 I Fi11.patrick Cir. replaced service ")·e at STA I+ 32 ( 005-100 to 005-1 02) sec Photo 52 A & 51B 720 

;; August 16. 200 I Fitzpatrick Cir. replaced service \\)C at STA 0+ 15 (005-0<l8 to 005-0'I<JA) sec Photo 4!1.1\ & 4!11! 720 

1; August 1-1, 2001 Fitzpatrick Cir. replaced service wye ot STA 0+43 1005- 104 to 005- 102.1\) see Pho to 53A & 530 1.4-10 

0 August I 3. 200 I Fitzpatrick Cir, replaced wy~ & main ti-om STA l+ 12 to I +:20 ( 005- I 04A to 005-1041 ~ee l' hoto -19A & -19B 8.1140 

"E August 7. 2001 Sophia Ave .. replllced pipe ii·om S I'A 1+68 lo 1+70 (005-140 to 005- l..l6) see P hotu SOA & 50ll SPL 

"' August 3, 2001 Fj(f!J:Hric_k Cir. replaced pipe from SlA 2138 to 2+46 (005-1 00 to 005-1 02) sec Photo 5 lA & 51 B SI'L 11,520 gpd 

..... 
:> 
~ 

Jun~ l~ . 2t)()J Oak Ridge Dr., replaced pipe fro111 STA 1+40 lo 1·>·55 t004-084to 004-080) s~c Phot o -17A & ~7B 4.1>80 gpd 

May 12. ~OtJt 

May 21 , 10tli 

May 15. 1001 

May 15. 2001 
Ma) I 0. :!(Xll 

May 5. 2\JUI 

Cricket! Rd .. replaced pipe ii·om ST/\ 0 14Q to 01 53 (004-0571\ to 00-1-053) sec Photo 4-IA & -14B 

Crickcll Rd .. replaced pipe from STA 1+82 to 1+86 (004-057A to 004-053)scc Photo -'SA & 458 

Shaws l'ark.i ng Lot, removed entire 24" pipe ( 02&-038 to 018-039 ) 

Shaws l'arki ng. Lnl. r~placed entir~ ~"pip~ (02~-039 to 03~-039A l 

VFW o ll'N. Quincy. repaired service pipe and \\)c (045-0 13 to 045-0121 sec Photo -'6A & 461J 

57 \Vildcr St.. ht,use service connc:~tcd directly to drain pipe wa~ rt::m(W~d sec Photo 43 

7.100 gpd 

SPL 

SPI. 
SI'L 

100,001) gpd 

F.xlillration 

Source 

X 



Annual Dates 

Table I 
City of Brockton, Massachusetts 

Consent Decree., Civil Action Case .No. I :06-cv-11334-NMG 
Response to Section 42a - Activities Directed at Compliance wil·h the Consent Decree 

History of Sewer System Repair and Rehabilitation 
Flow in J!allons per <hty 

lnlilrrntion lnllow Totall/1 

Qu:u1cr Work Performed D~scription of' Work Removed Remove<! per quat1~r 

t Apri l 25, 200 I Berglund Ave .. repluced pipe from S'IA 2+ 10 to 2+ 13 (00~-021 Ill 004-020) see l'hnto 37A & 371l SPl.. 

~ April :?.4. 2001 lkrg.lund Ave., r~p laced pip~ ti·om STA 1+84 to 1+92 (1104-021 l<> 004-0:?.0) see l'hoto :\.t,\ & :\.tU SPL 

~ Apri123. ::!001 Berglund Ave .. replaced service wye at STA 2+35 (004-021to 004-020) see Photo 36A & 368 dripping 

.:i April 20. 200 I Benhmn St.. replaced pipe from STA to ( ) sec Photo 38A & 3813 ?'/'/ 
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April I '1, 200 I Miller Ave. , Replaced pipe fi-om STA to t ) see Photo 39A & 39B '"'? 

April 12. 200 I Berglund Ave., .-~placed pip~ fi·om STA I+ 71 to I .. 74 (004-021 to 004-020) see Photo 35A & 35B SPL 

April I 0. :?.00 I TI10mpson Ave .. replaced pipe from ST A I +03 to I +07 (004-0J 7 to 004-016) see Pho to 41.<\ & 418 SPL 

April 9, 2001 Thompson Ave .. replaced 6" pipe trom STA 0+38to 0+44 (004-017to 004-0io) see Photo -12A & -128 SI'L 

April ~. 20111 Reservoir Rond, replaced service at wyc at ST1\ 0+ 74 (001-1 04 to 002-103) sec Photo -lOA & 408 1_.440 gpd I I .> ,J~O gpd 

March 27.2001 Belmont nnd Ash St., rep laced~-- pipe fi·om STA 0+10 to 0+15 (018-0n to 018-073) sec Phoi!I31A & 3 18 SI'L 

March 19. 200 I Coventry l' ir .. rcpla~ed pipe from STA 0+'1 1 to (H-<17 (004-03<1A to 004-039) sec Photo 34A & 34B SPL 

March I 6, 200 1 Coventry Cir.. repluced pipe from ST/\ I +49 to I +54 (004-03913 to 004-039/\) see l' hoto 32.\ & 32R SPL 

Mnrch I . 200 I Coven t•)· Cir .. replaced pipe Ji·om STA 0+ 37 to 0+4:?. (004-0J'IA to 004-039) see Photo 33A & :.\3B 14.400 gpd 

February 27, 2001 Coventry C ir .. replaced pipe fi·mn STA 0+70 to 0+76 (004-039B to 004-039/\) see Photo 30A & 308 SPL 

Februury 26. 200 I Coven If}' Cir .. rcplac~d service conn~ction at STA 0 + 12 (004-0390 to 004-0J9Al sec Photo 26A & 26B 5.760 gpd 

February 10. ~001 Cofonclllcll Dr., replaced pipe G·om STA 2+41 to 2 +44 (004-007to 004-006) sec Photo 29A & 29D 1.880 gpd 

February 12, 2001 Covenll)' Cir.. replaced service connection at STt\ lt44 (00~-039.'\ to 004-039) Sl'i! Photo 27A & 27B 4.320 gpd 

Fehruat)' 9, 200 I Coventry Cir.. rcplnced pipe from STA I+ 79 to 1+82 t004-039A to 004-039)) see Photo 28A & 2!18 4,320 gpd 

January 30. 200 I Colonel Bell Dr.. replaced service connection at STA I+ I o ( 00+03(> to 004-024) sec Photo 22A & 228 4.320 gpJ 

January :?.<1. 200 I Colonel Bell Dr. , removed service wye at ST A 1+04 1004-025 to 004-026) see Photo 21 A & 218 Sf>L 

January 31. 200 I Co lonel Bell Dr .. removed service wye at STA 0+ 33 (004-008 to 004-007) see Photo 23A & 2311 SI'L 

January 23. 200 I Co lonel Bell Dr .. replaced pipe from STA I +34 to 1+37 (004-025 to 004-021i) sec Photo 25A & 251l SPL 

.lauuary 9. 2001 Colone l Bell Dr., replaced pipe ti·om STA 0+62 to 0+64 (004-004to 004-003) see Photo 2-IA & 2-111 2. 160 gpd 38,160 .-.pd 

Nov. 30, :?.OliO West Haven Dr .. replac~d service con nectio n at STA tl+4~ 100 1-0:?.9 to 001.-02~ 1 see Photo 12A & 12B 720 gpd 

Nov. 2S, 2000 West Haven Dr., repluced 7' of8 "pipe. STA 1+85 to 1+92 (001-029\o 001 -028) sec Photo 20A & 20U 47 gpd • 

Nov. 16. 2000 Elliot Sr.. repla~ed W of broken pipe at house# I R4 t042-l ~I to 0~2-12:?.) see l'hoto iSA & ISB 2.880 gpd 

Nov. 14. 2000 Darren Dr., replaced pipe at leaking joint at STA 0+52t00 1-028 to 001-026) sec Photo 19A & 1911 SPI. 

Octoncr 26. 2000 D:m·cn Dr.. r~placcd pi~ a t leaking joint at STA Ot8Y tOO 1-028 to 001-026) Sl'i! l' hoto 17A & 1713 SPL 

Oclober ~3. 2000 Darren Dr .. replaced J 'of cracked pipe ST.'\ J+-65 (00 1-028 to 001-026) see Photo 18A & 18B SPI. 

Octoher 17, 2000 Darren Dr .. replac~d 2' ofbrokcn pipe at STA 0+08 (00 1-0:?.8 to 001-0261 sec Photo 16A & 168 Sl'l. 

Ocroher 5, 2000 Perkins Ave .. replaced wye at STA 2 +')6 (U03-009B to 063-005) see Photo 13A & 13 8 SPL 

October 3. 2000 Perkin;; Ave .. plugged •ervice wye ut STA J+ JO ( 063-009B to 063 -005) sec l' hoto UA & 1-lll SPL 

Se~ 15, 2000 Fitzp:ttrick Circle replaced 7' of'S" VCP SPL 3.6~7 ~ d 

August 2 1, 2000 Vine Sr .. replaced broken pipe and service STA 0+9'1 to I +0 I ( 03 7-093 TO 03 7-0'12) see Ph ow !!A & !!B SPL 

August 17. 2000 12 Orchnrd iw~ .. removed servic~ connection at STA 0+79 1037-1:?.~ to 037- 127) see Photo 9A & 9H 180 gpd 

August 18. 2000 14 Orchard Ave .. replaced service connection at ST.'\ 2+2M (037-1 ~8 tn 0.17- 127) se~ l' hnto I(),\ & IOH SPL 

Ju ly 29. 20\JU Van Clin· Ave .. r~pl accd scrvi c~ at STA 0+ J I (032-059 to 0~2-052) SPI.. 

Ju ly 27, 2000 
Ju ly 26. 2000 

Ju ly 19. 2000 

Ju ly 19.2000 
July 18. 2000 

Paulin :\\C .. replaced serv ice at STA 0 ·1·93 (06~-070 to 065-069) sec Photo II A & II U 
Burri! St.. replaced service & bwken pipe from STA 21· 18 to STA 2 t llJ t 048-051 to 048-050) 

Roan Crt.. replaced servic~ connections at ST.<\ 0+~7 & 0+~9 (019-041 I<' 01'1-040) see l' hotu lu & lb 

Roan Crt.. replacod service con nect ion al STA 0+61 (019-041 to 019-040) see l'lwto 2a & 2lJ 

Albany St.. replaced l ~akingjoints at STA 2+85 (llOI-0 19 to 1101 -0181 see Photo 3a & 3lJ 

720 gpd 

:?..160 g)XI 
SPL 

SPL 
2 . ~80 gpd 

Exliltratinn 

Source 



/\nnual Dates 

Table I 
City of' Brockton, Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv-11334-NMG 

Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History of Sewer System Repair ao<.l Reh:tbilitation 
Flo" in ~t•llons per day 

Infiltratio n lntlow Totalli l 

Quar1cr Wl)rk Pcrfonn<d Doscriplio n of Work Removed RemO\ICd per qnarkr 

.., July 13, 2000 Stubb Rd .. .-~placed servic~ connection at STA 0+39 (009-026 lo 009-024) see Photo 5:~ & Sb 360 gpd 

July 13.2000 Stubb Rd .. replaced service connection at STA !+OJ (009-026to 009-014) sec Photo 6a & 6b 360 gpd 

July 12.2000 Stubb Rd .. replaced broken pipe from STA 0+18to 0+20 (009-016 to 009-024) sec Photo 7a & 7b 2.880 gpd 

July II. 2000 Windsor Cir~Jiep l ac~<l a service tap at STA 0+05 (03 1-09::! to 031-091) sec Photo 4A & .m 28.800 gpd 38,J±Ogpd 

..., May 2000 Winni ii·ed Roa d. service rep lawnent at ST A I+ 3:?. (0 15-025 to 01 5-024) 360 £fld 

""' t g May 2000 Fitzpatrick A venue. replaced 300' of 8-in VC pipe tha t was defective (005-145A lo MH 005-143 1 2.0 10 gpd • 

.!:; ~ ~ April 13 , 2000 Main lnlerceptor infiltration lea k at Meadow Lane b1idge crossing 45.000 gpd 
0 

.. Embassy Nursing Home had direct sewer connection to surface water 47,370 gpd 
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Dccom b<r 1999 

July 199'1 
July 1999 

April S. 1999 

March :?.9. 1999 
Mnrch :!2. 1999 

Huward St reet Sewer Rcplac~~ncnt. 4.460 ll 
Snell Place Sewer Replacement of IS n 

Counlry Club Lone Sewer Replacement of 400 ft 
Co unt ry Club Place Sewer Replacement of 400 II 

Oclair St. MH004-016 to004-0! 5 rep laced IO'ofiO"pipc between STA !+-83 & 1+&9 

Belair St. MH 004-0 I 6 to 004-01 5 replaced(>' or! O"pipc & I service oct ween STA 1+]7 & 1+4 1 

Belair St. Mil 017-0 I no to 0 17-0 1 OA replace 6' of I 0" pipe staning@ STA 0+:?.~ 

29.882 gpd • 
101 gpd • 

2.6RO gpd • 
2.6SO gpd • 

67 gpd • 

40 gpd • 
40 gpd • 

September 19'18 Warren & Keith, 60 II west (Holmgren f>rl>jcct) 40~ gpd • 

September 1998 Warren & \V . Chestnut. 74 li west (llolmgrcn project) 496 gpd • 

September 1998 Warren & Ca lmar, 74 ll cast (Ho lmg ren project) 4% gpd • 

0 gpd 

29,98] gpd 

5.3(\0 gpd 

67 gpd 

80 gpd 

September f2'!_8__ Warren & Market to Copeland. 1, 135 ft ( I lolmgren project) 7.605 gpd • 8. 999 gpd 

1998 Ellsworth (cur~d in place lining) S:!:! li near feel (0 17-125 to 017-11 Xi 3.497 gpd • 

January 1998 Disconnected CB connect ion to sc\\er at Stone hill Co ll ege (a I Dufl'r Academic C'cnlcr) -11 .200 f,!pd • 

Dccom ber 199 7 

Allt,!liSI I. 1997 
•) 

Ww..-cn & C lillon. north In Nilsson. 3,000 It 

137 Perkins Ave. brok\!n SC\\ ·c r lt:uking inlo ~'broken dntin lxlow 

Sewer owrtlnw disc<>nnccted at siphon on Bartlett St. 

20.100 gpd • 

44.6<,17 gpd 

20. 100 gpd 

Ex liltrat ion 

Source 

X 

X 
X 



Annual 

uarter 

Dates 

Work Performed Descriolion or Work 

Table I 
C ity of Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv- 1133-1-NMG 

Response to Section -12a - Activities Di1·ected at Compliance with the Consent Decree 

History of Sewer System Repnir ami Reh:1bilitation 

lnliltration 

Removed 

Flow in ga llons peo· d:oy 

Jntlow Total li l 

Removed cr f.lUarkr 

,...., :; ~ '! Sewer overflow disconnected on the Eust Side lnten .. 'eptor 

Ct August I. I 997 Matlicld Woods Eslmes. possi~bk inlilirdtion Ji·oon a Jl!fce main crossing ora brook 0 gpd 

""g ;;; Aprill'l97 Samell Ave. Sewer Replacemem ofJOO tl wiih N'' PVC (t>ctween Glendale St. and Alden Sl.) 2,010 g.pd • 

'"" t: l;; March 1997 Wi lmington St. Sewer Replacement of I 00 Jl with 15" PVC 670 gpd • 

~ gj ::: January 27, I 997 I 50 Lisa Drive Replaced 8 li or sewer with 8" PVC 54 gpd • 

~ Ct Mlu·ket Street Sewer Replacement 2.734 gpd 

... October 19Q6 Oak Gre-en Apaotments oiTRescrvoir Street, disconnected a sewt:r M.H from draining. a surtace wmcr 900,000 gpd 

.c !: ~ October I 996 Bisca}11C Street 

.;; ~ ~ Disconnected this abandoned private street from the citv 
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sewer bccmose of severa l dofects and constant l/1. 
August I 9% Howard Strt>et 13ridge Reconstruction. replaced !50 fl under bridge with I~ .. Dl 

August 1996 Terminal Place on Evam St., replaced 300 Jl or sewer with S"PVC 

May 1996 
May 1996 
May 19'10 

March 2:!, I 9'16 
February 29. 19% 

Dec. 27. 1995 

Jan.·May 1995 

May 6. 1<>95 
April I 995 
April 1995 
1\pril 19\15 
April I 995 
April 1<195 
April 1995 

Apri l 19<>5 
Apri l 1995 
April 1995 
April 1995 
April I 995 
Apri l 1<195 
April I <J'I5 

·Replaced 50ft Jrom Warren Ave. going west with 8" PVC 

·Replaced 250 n from intersection of Copeland with I~" 01 
· Rep laced 240ft from Warren Ave. going east with ~4" PVC 

Augusta Ave. replaced(\ ft with 8" PVC 
Ash St. and Pleasant St. replaced 25 Jl with 8" PVC 

(J8 Belair St. replaced 18ft with 10" PVC 

I Joward Stre-et l.ntcrccptor Project 

- Replaced !138 1\ on Intervale St. with~ I" PVC 

·Replaced 244 Jl on Dyer St. with 2 I" PVC 

- Replaced I .5 I I t1 on Winter St.. Douglas Sl., and 

Oscar Ave. with I 8" PVC 
Rainville St. rep laced 6 II with 15" PVC 

Sump pump removed at 55 Albeo1 St. 

Sump pump removed at I I 511 I 7 Ames St. 

Sump pump removed at 23~ Ames St. 

Sump pump removed at ~66 Ames St . 

Sump pmnp removed at 60 Arthur St. 

Sump pump removed ar 122 Arthur Sr. 
Sump pump rcmu,~ed at2 I 13altic !\ve. 

Su mp pump removed at 70 Bailie r\vc. 

Sump pump removed tot I 85 13aliic .-\w. 

Sump pump removed at I 55 Alden St. 

Sump pump removed at 1 I 6 Ames St. 

Sump pump removed ar ~60 Ames St. 

Sump pump removed m :!92 Ames St. 

570.000 gpd 1,470.000 gpd 

1,005 g.pd • 
2.010gpd * 

3}5 gpd • 
1.675 gpd • 

I .60~ gpd • 

40 gpd • 
168gpd. 

121 gpd • 

5.6 I 5 gpd • 
1.635 gpd • 

10.1:!4 gpd • 
40 gpd • 

3.01 5 gpd 

3,618 gpd 

20~ gpd 

121 !!Pd 

8.640 gpd •• 
~ .()~() gpd •• 

g,(J~O gpd •• 
8,640 g.pd .. 
8.1140 gpd •• 
~.640 gpd •• 

8.MO gpd •• 
~.6-lO gpd •• 
8.6-lO gpd 
~.640 gpd •• 
8.640 gpd •• 

~ .MO gpd •• 
8.640 gpd •• 

F.xlillration 

Source 

X 
X 



Annual Dates 

Table I 
C ity of Brockton. Massachusetts 

Consent Decree, Civil Action Case No. I :06-cv- 1133-t-NMG 

Response to Section 42a - Activities Directed at Compliance wi th the Consent Decree 

His tory of Sewer System Rep:lir ancJ Relu1bilitation 
Flow in !!• lions per day 

lnOitr:nion lntlow Total 1/1 

Quar1er __ Wl)rk l'e r furm~d D~scription of Work Removed Removed ger_yuarkr 

April 1995 Sump pump rcmo,ed at 105 Ar1hur St. 8.6-10 gpd •• 

April 1995 Sump pump removed at I 36 Anhur St. 8.6-10 gpd •• 

April 1995 Sump pump removed at 40 Baltic Ave. 8,640 gpd •• 

April 1995 Su mp pump removed at 77 Ba ltic Ave. 8,640 gpd •• 

April 1995 Sump pump removed ot 38 Banks St. 8,640 g.pd •• 

April 19\15 Sump pump removed at 65 Lawton Ave. 8,640 gpd •• 

April 1<195 Sump pump removed at 35 l.Cluis St. 8,640 gpd •• 

April I 995 Sump pump removed at 2~ Merton S t. 8.640 gpd •• 

April 1995 Swnp pump removed at 58 Merton St. 8.6-10 gpd •• 

;\pril I 995 Sump pump removed at 96 Merton St. 8.6-10 gpd •• 

April 1995 Sump pump removed at I I 6 Nort h Ave. 8.640 gpd •• 

April I '195 Sump pump removed at 154 Nor1h Ave. 8.640 gpd •• 

1\pril I 995 Sump pump removed at 37 Saint Casimir St. 8.6-10 gpd •• 

Ann! I '19:\ :--;umn numn removed at 30 l.mns St. X.MO ~nc1 

April 1995 Sump pump removed at 29 l\1eiton St. 8,040 gpd •• 

April I 995 Sump pump removed at 68 M~11on St. 8.640 gpd •• 

April 1995 Sump pump removed at 112 N1Hih Ave. 8.040 gpd •• 

April 19'>5 Sump pump removed at I 2~ North Ave. 8.640 gpd •• 

April 1995 Sump pump removed at 165 Ridge St. 8.6-10 gpd •• 

April 1995 Sump pump removed a! 24 Vennont Ave. g,640 gpd •• 

April 1995 Sump pump .-~moved at 64 Banks St. 8.640 gpd •• 

April 1995 Sump pump removed at II Dell~vue Ave. 8.640 g.pJ •• 

April 1995 Sump pump removed at I 24 Bellevue Ave. 8,64(1 gpd •• 

April .19'15 Sump pump removed at 43 Cliiremonl St. 8,640 gpd •• 

. April 19'>5 Sump pump removed at I 07 Hovendon ,\ve. 8.640 gpd •• 

t\pri l 19'>5 Sump pump removed at I 15 Hovendon 1\ ve. 8.6-10 gpJ •• 

April 1995 Swnp pump •·emoved at 16-1 Hovcndon Ave. 8.6-10 gpd •• 

April 1995 Sump pump removed at 247 Howard St. ~.64fl gpd 

April 1995 Sump pump removed at 10 lm~rvalc St. 8.640 gpd •• 

April 1995 Sump pump removed at 19 Westford St. 8.640 gpd •• 

April IQ95 Sump pump removed at 91 Banks St. 8.640 gpd 

April 1995 Sump pump removed at 117 lk llevue Ave. 8,640 gpd 

April I 995 Sump pump removed at 5'1 Bonney St. 8,640 gpd •• 

April 1995 Sump pump removed at 25 Granite St. 8.6-10 gpd •• 

April 1995 Sump pump removed at I I -1 llovendon Ave. 8.640 gpd 

April 1995 Sump pump removed at 121 Hovendon Ave. 8.640 gpd •• 

April 1995 Sump pump rcmo>ed at 243 lloward St. 8.640 gpd •• 

April 1<195 Sump pump removed at 2b 7 Howard St. 8.640 gpd •• 

April I 'Jll5 Sump pump removed at 15 lnterv,lle St. 8.640 gpd •• 

April II . 1995 240 Co lonel Bell Driv~ repl~ced (> ft ~>ith 8" PVC 40 gpd • 

Januar)· 1. I '195 Sheridan St. rcplact·d 10 li with 10" PVC 67 gpd • 

Scp1cmber 7. 191/4 Brncmoor Rd . rcpbccd 8 ft " ·i th 8" PVC 54 gpd • 

August ~4 . 1994 3\1 Southworth Sl. repluced I tJ n wilh S" PVC 67 !?lXI 0 

August 19<.14 Fisk St. Se~>er Rcrlacemcnt or 50 1\ wi th 8" PVC 3.15 gpd • 

June 6, 1994 Mar~ct St. replaced 200 ([ wi!l1 I 0" PVC 1,340 gpd • 

Ex liltratinn 

Source 



Annual Dales 

Table I 
City or Brockton, Massachusetts 

Consent Decree, Civil Action Case No. 1 :06-cv- 11 33-t-NMG 
Response to Section 42a - Activities Directed at Compliance with the Consent Decree 

History or Sewrr System Repair ami Rehabilitation 
Flow in !!• lions per dny 

In nl trat ion lnllow Totall/1 F..x lillrntion 

Quarter Work l'cr ronncd Dcscri plion or Work Rcmuved Removed per quarkr Source 

June 1994 III Rehabilitation Conducted by Atlantic Development Corporation 

- Disconnected driveway drain fi·mn sewer :11 28 Amark St. 
- Disconnected driveway drain fi·om sewer at 306 Field St. 

Dec. 15, 1993 16 Hill St.rcplaccd 8 fi with 8 PVC 54 gpd • 

April 13, 1990 249 Boylston St. replaced R ft with R'' PVC 0 gpd • 

4.320 gpd 

4,320 g.pd 
••• 
... J!I . 

~·lav I, 1 Y90 Pleasant St. at Uelair St. repl(oced 18 ll wilh I 0" PVC I :!1 gpd • 477.41:! gpd 

• 1/1 estimate ba~ed on average. !J1 rate of 6. 7 gpd/f\. 

•• 1.'1 estimate based on pump rme or 6 gpm. 

••• Ill es timate hascd 1>11 pump rate of3 gpm. 
SPL: sig.olS of previous leakage 

Estimated Total Infi ltration Rcnwwd : 

Estimated Totnl lnlluw ({emuved: 

Estimated Total Ill Removed : 

4,085 ,'125 gpd 

4,427,788 gpd 
8,51 3,713 g.pd 
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Section 1 

Private Inflow Reduction Program 2009 
1.1 Introduction 
Early efforts regarding City of Brockton House-to-House Inspection Program (HTH 
Program) commenced subsequent to the North Main Interceptor Area 
Infiltration/Inflow Analysis and Sewer System Evaluation Survey in 1996. These 
inspections focused on the North Main Interceptor area . The Brockton House-to­
House Inspection Program of 1999 approached locations throughout specific sub­
areas within the City. The 2006 program concentrated efforts on those locations 
within the 1999 program sub-areas that were not inspected during the 1999 program 
and subsequent correction programs. The 2007 Private Inflow Removal Program 
focused on enforcing remediation actions on those illegal locations identified in the 
2006 House-to-House Inspection Program. 

During heavy rain events or snow melts, excessive inflow can increase wastewater 
flows up to several times the average daily flow. When the combined rainwater and 
sewage volwne exceeds the sewer capacity, two problems may occur: first, the sewer 
system may surcharge causing sewage backups into basements (through bathroom 
facilities or open plumbing cleanouts) and manholes (i.e. , sanitary sewer overflows); 
second, storm water flows are unnecessarily transported to and treated at the 
Wastewater Treatment Facility in Brockton, resulting in extra costs to sewer rate 
payers and potential issues with capacity and discharges at the plant The purpose of 
the inspections was to identify sump pw11ps and roof leaders connected to the sewer 
system in order to redirect these sources elsewhere. 

The City of Brockton has been working for many years to remove illicit connections to 
the sewer system. The goals of the 2009 Private Inflow Reduction Program were to 
continue addressing iHicit connection locations, to address suspected locations 
identified in previous House-to-House Inspection Programs, and to resume enforcing 
the removal of inflow sources into the wastewater collection system. Illicit inflow 
sources include sw11p pwnps, yard drains/ floor drains, roof drains / leaders, or catch 
basins improperly connected to the sewer system. 

The completion of the 2009 HTH Program satisfies the requirements of the 2006 

Consent Decree; specifically Section VIII Remedial Measures, Paragraphs 37 and 38 
pertaining to the I/ I rem.oval plan. 

1.2 Methods 
The 2006 HTH Program generated a list of locations with identified or suspected 
inflow sources. During the 2009 program, a certified letter was sent to each location 
(both tenants and homeowners) . Samples of these letters can be found in Appendix 
A. Appendix B contains copies of the actual letters that were sent. 

The list was divided into the following three categories: 

1-1 
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Section 1 
House-to-House Inspection Program 

• Non-Responsive locations are locations that were identified and notified 
under previous studies and have been unresponsive to attempted 
communication by the city; 

• Work Pending locations are locations where illicit connections were identified 
under previous studies and the owner/ resident had contacted the City. These 
locations received an initial re-inspection to confirm the illicit connection, but 
had not yet removed the connection; 

• Suspected Locations are locations identified under the 2006 HTH Program that 
were suspected to have an illicit connection. 

Each letter included contact information for scheduling an appointment for a home 
inspection (COM Hotline), and a copy of the Brockton Sewer Use Ordinance. Tt was 
noted that an inspection was required to identify the problem, followed by a re­
inspection, if necessary, to confirm that the problem has been addressed. A copy of 
the Sewer Use Ordinance included with each letter can be found in Appendix A. 

Some certified letters were returned to the City because no one was willing or 
available to sign for the letter. Other residents received the letter but did not call to 
schedule an inspection. In both of these cases, a second letter was hand served to the 
location. COM also went to the non-responsive houses to attempt an inspection. If no 
one was home during the inspection attempt, a drop notice (Appendix C) was left at 
the property. 

Property inspections were scheduled several days a week at various times throughout 
the program, based on the schedules of property owners. COM inspectors and 
Brockton Sewer Department personnel were both present for inspections. Inflow 
sources were evaluated, and several alternatives for corrective action were identified 
for the property owner. A sketch of the system was made, and photographs were 
taken to document existing conditions. The property owner then coordinated 
corrective work, either on their own or with the help of contractors. Once repairs were 
made, a final inspection was scheduled to confirm and document the work. The 
owner was given 60 days to correct any connection problems. 

This program also consisted of smoke testing to determine the connection of various 
suspected roof leaders, driveway, yard, and/ or floor drains. If a suspected location 
was found to be in violation, a follow up violation letter was sent. 

A confirmation of compliance letter was sent to each address confirming their 
compliance with the Brockton Sewer Use Ordinance. These letters are included in 
Appendix B. The results of all inspections were stored in the Brockton House-to­
House Inspection Program database on the City' s Panasonic-18 Toughbook. 

1-2 
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Section 2 

Sanitary Sewer Smoke Testing 
Sanitary sewer smoke testing is used to identify illegal roof leaders, yard, basement, 
and / or sump pump drain connections into the sanitary sewer system. Smoke testing 
consists of placing a non toxic smoke generating device into the sewer system through 
an open sewer manhole and allowing the smoke to circulate through the system with 
the use of blower. Smoke is then released through any open source that is connected 
to the sewer system. Testing was performed on buildings where illegal sewer 
connections were suspected during both the City-Wide House-to-House (HTH) 
Program of 2006 and by the Private Inflow Reduction Program of 2007. 

2.1 Methodology 
Each building that was scheduled to be smoke tested was previously investigated, 
and was found to have a drain line or a sump pump with piping that was suspected 
to tie into the sewer system. The owner of an identified property and the Brockton 
Fire Department were both notified that smoke testing would occur at the selected 
locations. The City also released a notice through local media which summarized the 
smoke testing procedure and the streets where smoke testing was to be performed. 
All calls on the smoke testing procedure were directed to the COM Hotline to answer 
questions or schedule internal inspections. Homeowners were informed that: 

1. Non-hazardous smoke could permeate into their house if they had an open 
sewer pipe cleanout; 

2. Smoke could be observed emitting from street manholes, roof drains, or floor 
drains; 

3. Minor traffic diversions may be in place for a period of 1 to 2 hours. 

The goal of smoke testing was to identify illegal connections and cross connections 
into the sewer system. 

2.2 Testing Results 
A total of 63 buildings were suspected of having illegal connections that could be 
confirmed with smoke testing. Many of the suspected illegal connections were roof 
leader drains and basement stairwell drains. Each suspected connection was 
investigated by smoke testing, discussing the connection with the property owner, 
and by performing a visual inspection. COM and the City inspectors, with the 
assistance of the homeowner, determined whether the stairwell or roof leader drains 
were connected into a drywell or directly into the sanitary sewer system. Many of the 
drains were clogged with debris and appeared to be not operational. Of the 63 
properties that were inspected, 57 properties were in compliance, 1 property was not 
in compliance, and 5 properties were undeterm.ined. The 5 undeterrnined properties 
were either deemed unsuitable for smoke testing, or results of smoke testing were 
inconclusive. Table 2-1 in Appendix 0 lists a sununary of smoke testing results. 

2-1 
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Section 3 

Private Inflow Reduction Program Summary 
The Private Inflow Reduction Program, conducted from September 2009 until 
November 2009, was initiated following the Gty-Wide House-to-House Inspection 
(HTH) Program conducted by CDM in the summer and fall of 2006 and by the follow 
up Private Inflow Reduction Program conducted in the summer and fall of 2007. The 
goals of this curren t program were to contact those locations found in violation which 
had not corrected the issue in previous programs, to contact locations suspected to be 
in violation during the 2006 HTH inspections, and to assist residents with the removal 
of confirmed inflow sources (primarily sump pumps). The completion of this work 
satisfies the requirements of the 2006 Consent Decree, relative to the 1/I removal plan. 

3.1 Program Results 
Table 3-1 shows the results of 2007 Private Inflow Reduction Program upon which the 
2009 program was based. 

Table 3-1: 2007 Private Inflow Reduction Program Results 

Property Status Number t~( Properties 

Properties with Completed Work, in Compliance 4::1 

Properties with Com!ctive Work Pending 27 

Properties with Further Inspection Need 4 

Properties with No Response to Letter 35 

Total Estimated Quantity of lntlow Removed 2007 242,068 gpd 

(Based on estimated pump t1mvs) 

The majority of responses from property owners to this 2009 Private Inflow Reduction 
Program were positive, and significant progress was achieved. As the program 
progressed, the original list was revised and supplemented based on updated 
addresses and property owner information. A summary of the results of the 2009 
program is shown in Table 3-2. 

3-1 
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Section 3 
Private Inflow Reduction Program Summary 

Table 3-2: 2009 Private Inflow Reduction Program Results 

Property Status Number of Properties 

Propertie~ in Compliance 109 

Properties with CoJTective Work Pending 19 

Properties with No Response to Letter 32 

Properties with Connection Not Determined 7 

Total Estimated Quantity of Inflow Removed 2009 156,500 gpd 

(Based on estimated pump flows) 

The corrective work performed on properties has resulted in a significant reduction of 
the potential daily inflow to the municipal sewer system. This quantity is based on 
estimated pump rates which were measured on an individual basis. The 
Massachusetts Department of Environmental Protection 1993 Guidelines for 
Performing Infiltration/Inflow Analyses and Sewer System Evaluation Survey 
specifies that a range of 3 to 6 gallons per minute (gpm) be used when estin1ating 
inflow supplied from sump pw11ps and from basement floor drains (see Appendix E). 
This range, in addition to engineering estimation, provided the basis for estimating 
total inflow from these properties. 

Table 3-3 in Appendix F lists all properties which have completed remediation work. 
There are several properties which have not completed work required to be in 
compliance with the program. These locations are summarized in Table 3-4 and Table 
3-5 in Appendix F. Table 3-4 identifies properties that responded to the first notice 
and were inspected, but a follow-up inspection has not been scheduled to confirm 
compliance. Table 3-5 identifies properties which did not respond to any notice. 
Table 3-6lists those locations where inspections could not confirm the nature of a 
connection. 

3.2 Conclusion 
The City has proactively addressed I/ I issues for many years, as demonstrated by the 
multi-year HTH Program. Inspection program records should be maintained for 
future reference, and illicit connections discovered in the future should be addressed 
in a similar fashion . 

3-2 


